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DEFINITIONS 

Each of the following sections defines key terms used in this report. 

Activity – An event or action designed to help achieve one or more AgBiz Extension objectives. A value 
chain competitiveness enhancement event that is designed for multiple customers in one or more value 
chains, and includes trade fairs, study tours, human capacity enhancement/training, value chain profiles, 
assessments, policy reform evaluations, and business to business (B2B) meetings. AgBiz usually supports 
activities by direct payments to service providers.  

Project - A set of business expansion interventions designed by AgBiz to increase the competitiveness and 
export sales of the customer and jointly funded by a single customer. Typical project expenditures are to 
construct new facilities or buy new equipment; to design new packaging or brochures; to enter a new 
market via paying for slotting allowances, in-store demonstrations, or advertising/promotion programs; 
or to provide technical assistance. AgBiz contributions to a project are supplied via a grant 

AgBiz Extension – The two-year, $2.44 million extension of USAID/Macedonia’s AgBiz Program. 

Business Services Provider (BSP) – An entity that provides business-related services to agribusinesses, most 
often a private sector firm such as a consulting company or an individual consultant. In some cases, 
public sector entities can be BSPs if the services they provide are for commercial business development 
purposes. 

Embedded Services – 1) Additional inputs or services provided by a vendor in addition to the main items or 
services the vendor is selling that help the vendor to make the sale and provide the buyer with added 
value. 2) Inputs or services provided by a raw materials buyer to increase the quality, lower the cost, or 
improve delivery timing of the raw materials the buyer is purchasing from a grower. This second type of 
embedded service is often included in formal or informal production/delivery contracts wherein the 
buyer will deduct most the buyer’s out-of-pocket costs advanced to the grower from the price of the raw 
materials the buyer purchases. 

Fresh Fruits and Vegetables (FF&V) – One of the two value chains to be supported by AgBiz. 

Integrated Supply Chain (ISC) – A sustainably linked, market-focused, and effectively integrated set of 
participants who provide inputs or services to a single final seller (or coordinated group of final sellers) 
who work together to enhance the competiveness of the end products sold by the last links in the supply 
chain. A supply chain is composed of participants of an ongoing set of vertical linkages that is much 
smaller and has fewer participants than a value chain. 

Invest Macedonia (IM) – The newly formed Macedonian export promotion department of the Agency for 
Foreign Investment and Export Promotion. 

Lead Actor (LA) – A private sector legal entity that plays a major role in the implementation of an 
integrated supply chain competitiveness enhancement plan (i.e., set of AgBiz-supported activities). LAs 
are often consolidators, packers, or processors, but can also be input suppliers, financial entities, or 
occasionally a trade association. 

Lead Facilitator (LF) – A firm (most often a BSP) that takes majority responsibility for the planning and 
implementation of a significant part of an AgBiz component. An LF will be a subproject manager and 
will need to comply with all relevant USG, USAID, and Tetra Tech ARD regulations. 

Package – A set of activities designed by an LF, with input from key LAs, to enhance the competitiveness 
of a specific value chain. 

Partner – An entity with whom AgBiz will work to achieve the objectives of the extension. In this context, 
partner is a generic term. 
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Processed Vegetables (PV) – One of the two value chains to be supported by AgBiz. 

Public Private Dialogue – Effective discussions between public and private sector entities that has the goal of 
achieving a better understanding and consensus on issues that involve both parties—usually policy and 
public institution reforms.   

Value Chain (VC) – The firms and individuals participating in related value-adding activities that convert 
inputs and services supply into outputs for a given set of commodities and products. Most USAID-
related value chain development work stops at the importer or wholesale buyer, but includes inputs and 
services suppliers. 
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EXECUTIVE SUMMARY  

Program Development: This Quarter (January-March 2012) made significant progress in 
implementation of all Program components.  AgBiz staff provided guidance and supported Lead 
Facilitators to successfully develop and implement a number of activities for strengthening the 
competitiveness and capacity of the private sector in the two supported Value chains but also improve 
business environment. AgBiz received USAIDs approval of the revised Performance Monitoring Plan. 
Due to Agency’s updated monitoring and evaluation policy AgBiz has made modification to the list of 
PMP Indicators by including new Standard Indicator ―Number of private sector firms that have 
improved management practices as a result of USG assistance‖ instead of ―Number of firms receiving 
USG supported assistance to improve their management‖ and set targets accordingly.  The Program 
provided input to USAID regarding AgBiz support to the program for the work of the Government in 
the period 2011-2012, input to World Bank Summary on Sectorial Competitiveness Assessment of the 
Constraints and Opportunities in Automotive, Apparel, Agribusiness and Logistic Services and 
coordinated AgBiz FY’12 First Quarter Review presentation for EG Director and COR.  AgBiz 
maintained very good coordination with all relevant institutions and other stakeholders in the agribusiness 
sector. This quarter AgBiz issued 2 press releases, 4 significant media advisories published in 47 print and 
electronic media and 2 success stories.  

Increased Domestic and Export Sales and Improved Competitiveness and Productivity: During 
this second quarter of AgBiz Extension, both VC Lead Facilitators for FF&V and PV managed to 
complete 10 activities and have another 11 being implemented or are in the stage of development.  All 
completed activities have considerable impact on strengthening the capacity of LAs and their integrated 
supply chain farmers to improve production technology, better utilization of post-harvest handling 
processes, understanding of market demand and product specifics, link with potential relevant buyers 
ultimately leading to greater domestic and export sales and increased incomes for all participants in the 
FF&V and PV value chains.  During this period, the Federation of Farmers of Republic of Macedonia 
faced with challenges in regards to their structural and democratic governance, went through a selection 
process for new executive manager and early assembly meeting. Since they are key subcontractor to both 
AgBiz’s VC lead facilitators for a number of activities, some activities experienced certain delays in their 
execution. AgBiz will closely follow the developments and act to maintain smooth implementation of 
joint activities with AgBiz Lead facilitators.  

Increased Productivity, Competitiveness and Sales for Fresh Fruit and Vegetables Value Chain:  

Finalized FF&V VC screenings for portraying the developments in this VC, confirmed the growing trend 
in the export sales of FF&V as one of the most important vehicles for enhancing the Macedonian export. 
Some important conclusions are that although the region continues to be the most important destination 
for Macedonian FF&V products, there are more and more evident attempts to penetrate on other non-
traditional markets. This process should be further supported by all organizations working in the area of 
Agricultural competitiveness and export development. During the second quarter EPI Centar completed 
organization of visit to Fruit Logistica Fair as the most import international event for FF&V and 
Improved linkages with potential new markets and technology transfer, engaged STTAs to establish trails 
using Y trellis system for table grapes production in Agrolozar to promote new growing techniques in 
table grape production that should improve the competitiveness of the Macedonian table grapes sector; 
provided support to the seedling producers for table grapes and fruits in converting their production 
towards certified planting material production. Established partnership with FFRM in the implementation 
of the Program activities, as the most important organization promoting the interest and representing the 
small farmers in Macedonia contributed to increasing visibility and dissemination of the activities results 
and lessons learned from all activities through FFRM Magazine ―Moja Zemja‖, their web page and by 
using the regional FFRM offices. 
 
Increased Productivity, Competitiveness and Sales for Processed Vegetables Value Chain: 
Implemented set of activities during the quarter contributed towards increasing of domestic and export 
sales and enhancing productivity and the overall competiveness of the processed vegetables PVVC. ―Visit 
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to Anuga 2011 and contacts with export buyers‖ and ― Organizing of a buying mission of German 
importers in Macedonia‖ implemented during the last quarter helped PVVC LAs to significantly increase 
knowledge on the German market for processed vegetables and strengthen current and establish business 
contacts with new potential importers and distributors. As a result, during this quarter PV industry 
reported additional 984,000 worth of export sales. New MAPs interactive web portal increases 
coordination and cooperation between the MAP members and non-members, offers various information 
about MAP, useful links, announcements, publicly available documents and in addition, all interested 
parties can use the portal as a brokerage tool to place offers and see requests for various processed 
products. More than 200 farmers and LAs participated at Agrotica Trade Fair and got acquainted with the 
latest trends in agri-techniques, specific mechanization that can improve productivity and upgrade 
standardization of products at primary production level thus strengthen their competiveness of the 
overall SC. PV VC Lead Actors enhanced the knowledge of the Australian market for processed 
vegetables, presented the capacity of Macedonian companies to supply finished PV products and 
explored export sales opportunities on Australian market. Signed contract with Euromonitor for 
obtaining international market data ―Passport‖ will enable easier and more efficient access to relevant 
market information. On-going activities include areas like introduction of new varieties and technologies 
on farming and processing levels, utilization of contract farming opportunities and supply with 
production inputs, trainings focusing on production and processing improvements, trade fair visit and 
joint export promotion as well as development of embedded services by the PV VC actors. 
 
Support for Invest Macedonia (IM): During the quarter AgBiz in coordination with IDEAS projects 
supported Invest Macedonia to successfully implement the activity, Study Tour and B2B event between 
Macedonian companies producing FF&V and PV and potential buyers in Poland. From the Invest 
Macedonia perspective, this activity contributed considerably in gaining practical experience in organizing 
trade missions abroad, as a one of the key functionalities in the area of export promotion that shall be 
provided by IM to the private sector. Fourteen export companies from Macedonia updated their 
knowledge and understanding about Polish market for FF&V and PV products. The Program also 
worked on preparation of several forthcoming activities including supporting the agency in organizing a 
visit to well established Export Promotion Agencies in Slovakia and Czech Republic with strong export 
promotion function and model similar to Macedonia,  contribute to development of the IT system of 
Invest by collecting data and uploading directory of export companies in main Agribusiness sub-sectors: 
Fresh Fruit and Vegetables, Processed Fruit and Vegetables, Wine, Meat and Dairy. After confirmation of 
the interest and commitment from the wineries, AgBiz and IDEAS have agreed to work together to help 
IM in organizing a Study Tour and ―road show‖ presentations of Macedonian Wineries in US. 
 
Enhanced Agricultural Business Environment:  AgBiz continued to utilize several components 
designed to enable better agricultural business environment for exporters and producers. During the 
quarter AgBiz worked on strengthening the mechanisms for advocacy and sustainable public-private 
dialogue that will effect in enhanced exports and higher private sector contributions to the economy. 
Improvement in the policy and institutional framework related to the supported value chains as well as 
building capacity of the value chain participants and GoM representatives will ultimately result in 
enhanced productivity and competitiveness of Macedonian agriculture. AgBiz continued to support 
companies and farmers to access to most adequate finance through the financial platform.  

Strategic Planning and Policy Making at MAFWE and Special Opportunity Fund: During this 
quarter the MAFWE initiated one activity from the Activity list and one was completed. The work on 
modification of the Strategy for Agriculture and Rural Development that was initiated in November was 
completed at the end of March 2012. The modified strategy will serve to the MAFWE as a basis for 
launch of the new strategy for the period 2014-2020.  In February, AgBiz completed the documentation 
and initiated the work on Development of a long-term National Dairy Strategy. The work on this stategy 
is expected to be completed by the end of June 2012. In the meantime the Ministry prioritized numerous 
unfinished secondary legislations (by-laws) that will be addressed through the Special Opportunity Fund 
in the course of the next quarter. In order to clarify the request by the MAFWE for preparation of PDO 
and PGI studies, Agbiz initiated an assessment of the proposed products, entities and costs that will give 
a sound basis for start of the main activity. 
 
Policy and Institutional Reform Needs Identification, Prioritization and Analyses: During this 
quarter the Lead Facilitators identified six (6) needs for Policy and Institutional Reform. AgBiz prioritized 
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and initiated the work throughout this quarter on the issues that are directly associated to successful 
accomplishment of several planned activities of its components such as: Lack of Working Procedures and 
Operating Manual for Sub-sector Standing Groups for fruits and vegetables; and Lack of confirmed 
products and selected producer’s groups as applicants for PDO and PGI registration of products. Other 
PIRNs that came from our GoM partners and for which activities were developed and initiated are: Lack 
of development effects in the Agricultural sector from the National Subsidies Program within the period 
from 2005 to 2011; and Lack of capacity for strategic planning in agriculture within the Government of 
Macedonia. The PIRNs identified and still not selected for addressing are about the IPARD related 
obstacles and Lack of marketing support from GoM to PV VC members. Please see more details in the 
PIRN section of this report. 

Development of VC Export Strategies and Plans for the FF&V and PV VCs: During the quarter 
continued preparations for initiating the process for development of VC Export Marketing Plans for 
FF&V and PV.  AgBiz coordinated with the Dutch CBI and they accepted to cooperate and provide 
international experts on FF&V and PF&V to facilitate the work. MAFWE and MOE also initially 
confirmed their commitment to get actively involved and work with other stakeholders on developing the 
VC export Strategies/Plans. IM should ultimately take the ownership of the final documents and 
coordinate further implementation of strategic export programs. Since the selection process for Lead 
Facilitator took place more than six months ago, its validity expired. So early next quarter AgBiz will issue 
new RfP with slightly modified SoW to solicit proposals for Lead Facilitator to work with CBI experts 
and IM, liaise with other stakeholders including MAFWE, MoE, Chambers of Commerce etc. and 
coordinate all logistics for working sessions in developing Sector Export Marketing Plans for the PV VC 
and for FF&V VC. 

Public Private Dialogue and Organizational Advocacy Capacity Enhancement: In the reporting 
period project team has completed all meetings with respective representatives of organizations of FF&V 
traders and producers and PVs in Macedonia and GoM representatives in order to explain and discuss the 
project idea. In addition, interviews were organized with the rest of the managers of the VC organizations 
for the purpose of assessing current cooperation with employees in the Governmental institutions 
responsible for creation and implementation of the policies, strategies and support measures for FF&V 
and PV that were not covered in the previous reporting period. As a result of the interviews, baseline 
study for current level of cooperation between VC organizations and employees from GoM institutions 
active in the field of production of fresh fruits and vegetables and processed vegetables was developed. 

Enhanced Access to Finance: During this quarter IC continued its AtF activities in the FFV&PV VCs. 
IC continued educating companies and farmers on the various financial tools available on the market by 
developing and printing a comprehensive brochure featuring over 15 alternative financial products. 
Furthermore, IC delivered one matchmaking event for companies from the FFV&PV VCs at the end of 
January in Kavadarci, organized one educational event from farmers from the FFV VCs at the end of 
March in Strumica and continued supporting access to finance projects by cost-sharing the FF’s fee. This 
last activity resulted with 4 companies and one farmer successfully accessing finance. 

Monitoring and Evaluation: Data collection for indicators measuring increased sales at farm-level and 
both volume and value of sales of agricultural commodities in CY’2011 and CY’2012 First Quarter was 
coordinated and data quality verified. All of the standard result-oriented Indicators targets were achieved. 
The Value of incremental sales (collected at farm-level) was increased for over $1.2 million, while the 
Value of total sales of the targeted commodities to domestic market, all other countries in the region and 
international markets increased for 7% over the baseline (CY 2010). Implementation of the proper data-
collection methodology, data quality assessment and reporting continued during this Quarter. 
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1.0 FIRST QUARTER 

ACCOMPLISHMENTS  

1.1 PROGRAM DEVELOPMENT AND IMPLEMENTATION 

1.1.1 Actions Completed during the Quarter 

During this Quarter AgBiz assisted Lead Facilitators (LF) in implementing standardized management 
practices in line with United States Agency for International Development (USAID) rules and regulations, 
related to purchasing, subcontracting, activity implementing, monitoring and evaluation and reporting 
policies and procedures. In addition, LFs with whom Tetra Tech Associates in Rural Development 
(TtARD) subcontracts were able to implement the knowledge, skills, and template documents needed to 
properly implement USAID subcontracts, and follow the established procurement procedures. The 
Handbook provided by AgBiz during previous Quarter, was extensively used by AgBiz LFs in assisting 
them follow standardized management practices in line with ARD and USAID rules and regulations. 

In the second Quarter of the Fiscal Year (FY) and upon USAID request, AgBiz Quarterly Budget 
Projections and Burn rate for remaining of FY’12 and (Life of Program) LoP was prepared. The 
Quarterly Financial Report indicated an increase of 45% of the Burn rate due to LFs implemented 
activities entering into implementation and completion phase. 
 

Compliance/USAID Approvals 

 
During this Quarter AgBiz submitted Request for Approvals (RfA) and received approvals from USAID 
Contracting Officer’s Representative (COR) and Regional Contracting Officer (RCO) as required and in 
compliance with USAID rules and regulations. 

 Received Contracting Officer (CO) and COR approvals and consent for LFs Contracted Activities 
with: 
a) EpiCentar for Fresh Fruits and Vegetables (FF&V) Value Chain (VC) LF 
b) Macedonian Consulting Group (MCG) for Processed Vegetables (PV) VC LF 
c) Innovation Center (IC) for Enhanced Access to Finance for participants in the FF&V and PV 

VCs 
d) Center for Promotion of Sustainable Agriculture and Rural Development (CeProSard) for 

Strengthening Public Private Dialogue (PPD) through the Increased Utilization of Effective 
Advocacy 

e) Ministry of Agriculture, Forestry and Water Economy (MAFWE) on managing and 
implementation of the Special Opportunity Fund (SOF). 

 

 Received CO and COR approval of: 

a) AgBiz revised Performance Monitoring Plan (PMP). 

b) AgBiz Program level Pesticide Evaluation Report and Safer Use Action Plan (PERSUAP) 

Short-term technical assignment for Ms. Claudia LaLumia AgBiz Senior Technical Adviser/Manager 
(STA/M), to provide in-country review and assistance to AgBiz. 
 

Compliance/ MK Laws & TtARD Policies & Procedures 

 

 Assisted LFs in Activity Implementation: 
a) Contract Mods issued for all approved activities for increasing the Contract’s obligated funding; 
b) Reviewed Activity Descriptions Budgets; 
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c) Sub-sub-contractor procurement, purchasing and contracting procedures; 
d) Final cost-sharing; 

e) Financial Reporting and payments; 

f) Reimbursed all Value Chain Lead Facilitators (VCLF) for previous month’s expenses. 

 Maintained AgBiz Monthly Subcontracts Report. 

 

Improved Budget Control 

 

 During this Quarter, and per TtARD internal policies and procedures, the following Reports were 
produced for maintaining the established improved Budget control:  
a) Subsidiary Office of TtARD Skopje 2012 Annual Financial Statements and Income Tax payment 

Report submitted to the Public Revenue Office per Macedonian (MK) laws and regulations; 
a) AgBiz Budget FY’12 by Sub-Elements sent to USAID as requested; 
b) Upon USAID request, prepared AgBiz Quarterly Budget Projections and Burn rate for remaining 

of FY’12 and LoP; 
c) Quarterly Budget Accruals Report for FY’12 Second Quarter; 
d) Quarterly Financial Report; 
e) Internal Budget review and realignment; 
f) Monthly updated Budget-to-Actual report; 

 

Human Resources 

 Completed Staff Performance Evaluation for previous 6 months and Plan for staff due for 
Evaluation. 

 

Agreements Signed Report  
 
Table 1 below shows total number of Activity Description) AD approved by USAID and contracts 
signed during the Quarter worth $172,673. All agreements were with Macedonian companies or 
individuals. 
 

TABLE 1. AGBIZ SUBCONTRACTED ACTIVITIES TO LEAD FACILITATORS 
ACTIVITIES EPICENTAR  

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID USAID CO Signed US$ 

Fresh Fruit & Vegetables VC Lead Facilitator  Hybrid  20-Oct-11 27-Oct-11 28-Oct-11 $211.997 

Management Fee           $94.524  

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID 

USAID 

COR Signed US$ 

(Part 1) on Improvement of Market Linkages 

through organized visit to Fruit Logistica Trade Fair 

in Berlin AD 04-Jan-12 09-Jan-12 NR $7.090 

Production of certified market demanded table 

grapes planting material AD 03-Feb-12 06-Feb-12 NR $7.100 

Production of certified market demanded apple 

planting material. AD 03-Feb-12 06-Feb-12 NR $6.625 

Provision of comprehensive technical on-field 

assistance for modern production technology of 

table grapes  AD 28-Feb-12 29-Feb-12 NR $8.280 

Organizing networking events and B2B meetings 

with buyers from non-traditional export markets AD 29-Feb-12 01-Mar-12 NR $15.395 

Part #2 -Visiting International Agricultural Fair, 

Novi Sad 2012, Serbia AD 20-Mar-12 20-Mar-12 NR $4.960 

SUBTOTAL   $49.450 

      ACTIVITIES MCG  

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID USAID CO Signed US$ 

Processed  Vegetables VC Lead Facilitator  Hybrid  18-Oct-11 27-Oct-11 28-Oct-11  $180.874  

Management Fee          $ 70.776  

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID 

USAID 

COR Signed  US$  

Introduction of new varieties and new vegetable 

production technologies AD 16-Jan-12 17-Jan-12 NR  $19.000  

AD on organizing visit to international Agri-food AD 24-Jan-12 24-Jan-12 NR  $4.700  
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TABLE 1. AGBIZ SUBCONTRACTED ACTIVITIES TO LEAD FACILITATORS 
Fair Agrotica 

Acquiring and dissemination of international 

market data for PV value chain AD 20-Feb-12 21-Feb-12 NR  $8.000  

Organizing a Study tour and B2B in Australia for 

PV VC companies AD 23-Feb-12 24-Feb-12 NR  $15.248  

SUBTOTAL    $46.948  

      ACTIVITIES INNOVATION CENTER  

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID USAID CO Signed  US$  

Access to Finance Lead Facilitator Hybrid  19-Oct-11 27-Oct-11 28-Oct-11  $41.200  

Management Fee          $13.300  

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID 

USAID 

COR Signed  US$  

Educational events for the farmers suppliers in 

Fresh Fruit and Vegetable and Processed Vegetable 

Value Chains AD 03-Feb-12 06-Feb-12 N/A  $1.620  

SUBTOTAL   $1.620  

      ACTIVITIES CeProSard 

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID USAID CO Signed  US$  

Advocacy and Public Private  Dialogue 

strengthening Hybrid  18-Oct-11 27-Oct-11 28-Oct-11  $-    

Management Fee          $9.840  

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID 

USAID 

COR Signed  US$  

Needs assessment of VC representatives and the 

institutions working on preparation of the policies, 

strategies, laws and regulations related to FF&V 

and PVs.  AD 04-Jan-12 09-Jan-12 NR  $2.940  

SUBTOTAL    $2.940  

      ACTIVITIES SOF MAFWE  

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID 

USAID 

COR Signed  US$  

Preparation of a Multi-annual Strategy for 

Improvement and Monitoring of Milk Quality  AD 07-Feb-12 08-Feb-12 NR  $20.000  

Assessment of the potential products and entities 

applying for PDO or PGI  AD 24-Feb-12 24-Feb-12 NR  $4.000  

SUBTOTAL     $24.000  

AGBIZ DIRECTLY SUBCONTRACTED ACTIVITIES      

Activity Description  

Type of 

Contract 

SUMBITED 

TO USAID 

USAID 

COR Signed  US$  

Environmental Compliance Training AD 23-Feb-12 23-Feb-12 NA  $1.615  

INVEST MK    

Study Tour and B2B meetings for Macedonian 

traders/exporters of Fresh Produce and Processed 

Vegetables to Poland AD 27-Feb-12 27-Feb-12 NR  $10.958  

Study Tour and B2B meetings for Macedonian 

traders/exporters of Fresh Produce and Processed 

Vegetables to Poland FFPC Epicentar 27-Feb-12 27-Feb-12 10-Mar-12  $2.071  

Study Tour and B2B meetings for Macedonian 

traders/exporters of Fresh Produce and Processed 

Vegetables to Poland FFPC MCG 27-Feb-12 27-Feb-12 10-Mar-12  $2.071  

PIRN    

Development of Operating Manual and Working 

Procedures for Sub-sector Standing Groups for 

fruits and vegetables  AD 3-Mar-12 3-Mar-12 NR  $4.000  

Development of Operating Manual and Working 

Procedures for Sub-sector Standing Groups for 

fruits and vegetables  

FFPC 

Ceprosard  3-Mar-12 3-Mar-12 5-Mar-12  $4.000  

Assessment of the potential products and entities 

applying for PDO or PGI  FFPC IQS 3-Mar-12 3-Mar-12 12-Mar-12  $4.000  

PV VC AgBiz Direct  

Introduction of new varieties and new vegetable 

production technologies FFPC CIPOZ 16-Jan-12 17-Jan-12 01-Mar-12  $19.000  

SUBTOTAL      $47.715  

      TOTAL DURING THE QUARTER     $172.673  

 

1.1.2 Actions Planned for the Next Quarter 
 

Compliance/USAID approvals 
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During the following Quarter AgBiz will submit RfAs to USAID COR and RCO as required and in 
compliance with USAID rules and regulations. 
 

Compliance/ MK Laws & TtARD Policies & Procedures 

 
During this Quarter AgBiz will operate under USAID and TtARD Policies and Procedures. 
 

Budget and Finance Management  

 

 Continue using QuickBooks software and Budget-to-Actual tracking mechanism, for preparing 
monthly Financial Reports, by recording bank transfers, funds receipts and monthly expense 
transactions and sending it to TtARD to be included in the monthly AgBiz invoice to USAID.  

 Prepare Monthly Budget Projections reports, subcontractors’ financial pipelines and control budget 
expenditures to successfully implement a highly leveraged activities’ program. 

 

Human Resources and Staffing 

 

 Successfully guide, provide feedback and complete Performance Evaluation for all local staff. 
 

On-going Monitoring and Control of all Subcontracts 
 
AgBiz staff will assist, monitor, and control all subcontracts by providing approval of:    

• Activity Descriptions; 

• Sub-sub-contractor Statement of Work (SoWs); 

• Financial Reporting; 

• Final cost-sharing; 

• Memoranda of Understanding/Letters of Intent with third parties;  

• Procurement and purchasing procedures; 

• Reporting, monitoring and evaluation, and outreach; and 

• Payment procedures. 

1.1.3 AgBiz Environmental Compliance – Impact Assessment 

In order to comply with the requirements of 22 Code of Federal Regulations (CFR) 216 as prescribed in 
the project’s environmental documentation, Initial Environmental Examination AMD No. 2 dated 
05/10/2011 and USAID Recommended Environmental Threshold Decision, TtARD Macedonia AgBiz 
Program updated the PERSUAP to ensure Program compliance with USAID environmental rules and 
regulations. 
 
After updating the PERSAUP and reviewing activities descriptions for activities to be implemented by 
Lead Facilitators in 2012 and determination as whether or not any environmental impacts might be 
expected, the International Environmental Specialist/consultant made recommendations for any 
mitigation measures that must be undertaken in order to ensure compliance with USAID environmental 
rules and regulations. AgBiz Program engaged a Local expert to deliver one day orientation training on 
environmental compliance to VC LFs, representatives of involved LAs, selected leading integrated 
farmers, suppliers of raw material and representatives of Federation of Farmers of the Republic of 
Macedonia (FFRM). All of them received training on safe use of pesticides and directions on how to 
make sure that all Subcontractor trainers, field extension staff and staff who interact with farmers will 
recommend PERSUAP conditions: (1) Use pesticide label-recommended Personal Protection Equipment 
for applying all pesticides; (2) Do not use pesticides containing Active Ingredients that are not Macedonia, 
European Union (EU), Environmental Protection Agency (EPA) or PERSUAP approved; and (3) Use 
pesticide safe use practices, training and safety equipment following GLOBAL Good Agricultural 
Practice (GLOBALG.A.P.)   



 

                                                                                         AGBIZ PROGRAM SECOND FISCAL QUARTER 2012 REPORT    19 

This training will allow the Program to ensure environmental and human health safety, while achieving 
Program goal. 
 
The following nine Activity Descriptions for both Value Chains - fresh fruits and vegetables and 
processed vegetables with potential environmental impacts are:  

Fresh Fruit and Vegetables Value Chain  

 On-field assistance for modern production technology of table grapes; 

 Support to the sustainable and continuous domestic production of high quality, certified, market 
demanded table grapes planting material; 

 Introduction and promotion of the production of new fresh pepper  types/ varieties attractive 
for the EU fresh market; 

 Support to the process of compliance of the primary production with the requirement of the 
buyers and the market demand; and 

 Supporting sustainable domestic production of high quality, certified, market demanded apple 
planting material 

Processed Vegetables Value Chain 

 Implementation of GLOBALG.A.P. by farmers supplying raw materials for processing; 

 Implementation of International Food Standard (IFS) (2 processing Companies); 

 New product development (1 company would like to start freezing green beans, carrots, etc); 

 Facilitation/Implementation of Contract Farming; and  

 Introduction of new varieties and new vegetables production technologies (introduction of 
yellow pepper). 

1.1.4 External Cooperation and Coordination  

To have an optimal impact on increasing domestic and export sales, improving productivity of the 
selected value chains, enhancing the agricultural business environment, and increasing access to finance, 
AgBiz and its subcontracted LFs are leveraging support through all participants in the supported FF&V 
and PV VCs. To achieve cooperation with other projects, share experience, learn from each other and 
jointly support activities, AgBiz and LFs cooperated during the quarter in the following ways, with other 
entities: 

 AgBiz team coordinated a presentation for Mr. Matthew Hutcherson, recently appointed officer in 
the USAID Economic Growth (EG) office on AgBiz accomplishments so far, key objectives for the 
two year extension and results to date; held a meeting with USAID’s visitor Ms. Sandra Goshgarian, 
Senior Financial Markets Advisor from Washington DC and presented Program’s activities with 
particular emphasis on Access to Finance component. Also had a meeting with World Bank 
team: Ms. Malathi Jayawickrama (Task Team Leader) in charge of the Agriculture Strengthening and 
Accession Project (ASAP) and Ms. Asa Giertz (Economist) responsible for the Agriculture Public 
Expenditure Review (PER) and discussed AgBiz’s related activities and opportunities for 
collaboration on three year Public Expenditure strategy to be developed by the Government of 
Macedonia (GoM) and MAFWE. AgBiz Chief of Party (CoP) held a meeting with Dutch Centre for 
the Promotion of Imports from Developing Countries’ (CBI) local representative for Macedonia, Ms. 
Slavica Vampirdziska and discussed details on cooperation in development of the Sector Export 
Marketing Plan for FF&V and PV. Together with COR, LFs for FF&V, PV and Advocacy and PPD, 
AgBiz Management held a meeting with Swedish International Development Agency (SIDA) Project 
Manager, Ms. Biljana Dzartova, responsible for support program for FFRM to discuss current 
internal changes in the management of the FFRM as subcontractor and partner in implementation of 
the project activities and analyze potential threat to the prompt implementation of the activities. 
Initiated by Investment Development and Export Advancement Support (IDEAS) Project, AgBiz 
CoP participated at a meeting with the Minister for Information Society and Administration, Mr. Ivo 
Ivanovski and discussed possible cooperation in regards to educational campaign for farmers in 
utilizing information technology planned by the Ministry. AgBiz team together with both VC LFs 
organized a meeting with Rural Development Network representatives implementing Development 
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Grants Program funded project on the climate changes impact on Agriculture in Macedonia, also 
supervised by AgBiz COR for potential cooperation and their involvement in VC activities. As per 
request from Regional Competitiveness Initiative (RCI) and in order to increase the information 
sharing within the RCI countries, AgBiz provided contact information of local Business Service 
Providers contracted by the Program to be further integrated into the regional information database. 
On USAID request assessments and reports on policy and institutional constraints produced during 
AgBiz’ four-year implementation period were provided to USAID/Albania. 
 

 LF for FF&V VC EpiCentar continued the cooperation with the Fruits & Berries Project in Serbia. 
As a result of this cooperation during the Fruit Logistica Fair, Business to Business (B2B) meeting 
was organize between the agribusinesses to discuss the opportunities for join cooperation or join 
presentation on third markets. EpiCentar met with Mr. Dejan Bishliev, director of the Macedonian - 
Russian Chamber of Commerce to find common ground for joint efforts in organizing participation 
of Macedonian FF&V companies at the World Food Fair in Moscow in September. Meeting was 
organized with the Macedonian Swiss Import Promotion Programme (SIPPO) representative Mrs. 
Natalija Puntevska to discuss possibilities for establishing future closer cooperation between the 
FF&V VC component and SIPPO. EPI Centar also met with Mr. Jeton Starova, director of 
Netherlands Development Organization (SNV) Macedonia to understand the progress made in the 
past in establishing functional cooperatives supported by SNV. Unfortunately, it was noted that 
SNV has decided to leave the region and to stop all activities in Macedonia and in the region by the 
middle of 2012. FF&V LF participated at the Balkan conference for management of cooperatives 
organized by FFRM as an opportunity to learn more on the new developments in the region in this 
field and to see some positive examples. 
 

 LF for PV VC participated at a meeting in regards to marketing support to PV VC members 
organized by Macedonian Association of Processors (MAP) board members and Mr. Blagoja 
Mukanov, the Economic Advisor from the cabinet of Deputy Prime Minister; on behalf of MAP 
participated at the standing working group meeting for vegetable organized by MAFWE; met with 
Mr. Aleksandar Ivanovski from regional office of TUV Austria in Macedonia in regards to food 
safety and security certification and potential cooperation with PV VC members; participated and 
contributed to a meeting at the Ministry of Economy related to cluster development. MCG met with 
representative of Chemonics Mr. Alexandar Filipov and discussed potential involvement of the PV 
VC in the forthcoming energy efficiency project funded by USAID. 

1.2 INCREASED PRODUCTIVITY, COMPETITIVENESS AND SALES FOR 

FRESH FRUITS AND VEGETABLES 

The FF&V sector with over 357.791 tons of exported FF&V is one of the most important single sub-
sectors accounting for 3.5% of the overall annual export value1 of 115,4 mil US$ (Y2010). However, the 
FF&V sector has significant obstacles and threats that need to be addressed. Ex-Yugoslav markets are 
still the main export destinations of FF&V products, thus creating high export market dependency on a 
small number of markets and represents potential threat for future sales of produce from Macedonia. At 
the same time, small sized plots, the outdated varieties, lack of implementation of modern production 
technology, lack of use of certified planting material, low level of vertical and horizontal integration, 
limited access to favorable conditions for financing, etc. are among the most significant issues that 
impede further growth of the VC.  
 
Considering that majority of commercial operations is using crude oil as energy source, increased oil price 
had further reduced the competitiveness of Macedonian producers of fresh fruit and vegetables. 
Supporting alternative energy sources (thermal water, gas, biogas …) for greenhouse heating, should be 
one of the future focuses for all direct and indirect VC participants. The climate conditions and 
exceptionally cold winter had made significant negative impact to the greenhouse producers and will for 
sure decline their production. The climate changes (extremely cold to worm and then cold again) is 

                                                      

1 Total export value Y2010 according SSO, US$3.301.829.120 
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expected to have negative impact to some of the fruit production in the country. This weather conditions 
had also contributed for the problems with blooming of the spring cabbage.  
 
Thus, AgBiz through EpiCentar as a Lead Facilitator of this component works on provision of technical 
assistance at all levels and players within the VC for improving the planting material, production 
technology, standardization, market linkages aimed at supporting VC participants to resolve or diminish 
some of these problems.   

1.2.1 Activities Completed during the Quarter 

Preparation of VC Baseline Screening through Focus Group Discussions 

 
Objective: Preparation of FF&V VC Baseline Screenings and setting up a mechanism for regular 
discussion and information exchange between LAs and their farmers on the VC performance progress at 
the primary production level through established Focus Groups.   
 
Activity Summary: Three separate VC screenings targeting the three products: apple/fruits, 
pepper/vegetables and table grapes are developed. They have been developed based on the significant 
quantity of the statistical data, field trips, and focus group discussions combined both with the practical 
and academic perspective on the performance of the VC and main challenges for growth. Overall VC 
screenings gives comprehensive, yet clear and focused description of the VC players, their relations as 
well as the Strengths, Weaknesses, Opportunities, and Threats (SWOT) analysis on each level. The VC 
screenings elaborate on the trends and drivers, and provide monitoring matrix set by the primary 
producers that will serve as mechanism to measure the VCs performance at the producer’s level. Once 
the final approval of the documents is received by AgBiz, EpiCentar together with FFRM will arrange for 
printing and dissemination of these documents. (For more details, please see “Fresh Vegetables Value Chain 
Baseline Screening “, “Apple and Fresh Fruits Value Chain Baseline Screening”, and “Table Grapes Value Chain 
Baseline Screening” included on the CD-ROM version of this report). Agreement is made to promote the 
documents through the existing web portals and through the FFRM regional offices. 
 
The 2nd Quarterly Focus group discussion session for fresh vegetables (pepper) was held in Strumica on 
29/03/2012. At the discussion attended 18 primary producers of fresh vegetables/peppers, 2 Lead Actor 
(LA) representatives, 2 FFRM representatives, 2 Short-term Technical Assistance (STTA) experts, 8 
presenters from financial institution, and 6 other stakeholders. EPI Centar presented some of the main 
findings of the fresh vegetables VC screening report and actively discussed the issues of: (1) perspectives 
of the 2012 season, (2) the indicator matrix (3) expected increased costs of production, (4) expected sales 
on current and opportunities for entering new markets and other related issues. The main conclusion at 
this point is that there is an increase in production costs of fresh vegetables for approximately 18%, 
which will consequently increase the final sales price of products in 2012. Further analysis of data 
collected will give clearer picture about the expected production and the prices of vegetables on the 
domestic market.  
 
During the event Innovation Center (LF for Access to Finance component of AgBiz Program) in 
cooperation with several banks representatives presented innovative financial products supporting the 
agriculture. This cooperation between Innovation Center and EpiCentar proved to be cost effective and 
efficient. Based on MAFWE’s request PE Agro Berza present to FG participants the new project for 
organization of trade of FF&V by using mobile devices. This is a project funded by ERICSSON and 
implemented directly by Public Enterprise Agroberza and MAFWE.  
 
Follow-up: The second Focus group discussion on Table grapes is scheduled for 05/04/2012, the third 
Apple/Fresh Fruits Focus group discussion is scheduled for 03/04/2012. After completion of the final 
and last remarks on the VC screenings the VC Screening Reports will be uploaded on the website of the 
FFRM, and LF – EpiCentar and further distributed to other stakeholders.  
 
Activity Cost: Total Cost: $32,250; AgBiz Share: $16,110 or 50%  
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Provision of comprehensive technical on-field assistance for modern production 

technology of table grapes 

Objective:  Improvement of the overall table –grapes productivity and market sales opportunity through 
provision of comprehensive technical on-field assistance for modern production technology of table 
grapes.  

Activity Summary: After signing contracts with the Local technical experts and FFRM during March the 
LF and the STTA expert visited LA Agrolozar, assessed the current status of table grapes production in 
the company and analyzed the issues arising during the production season. This resulted in developing 
technical assistance plan in order to enable Agrolozar to reduce losses and produce standard quality of 
Victoria table grapes that will meet buyers’ requirements. An experiment was established to reduce or 
eliminate completely the influence of previous weak fertilization and improve the yields and quality of 
Victoria variety.  

A new producer Trajce Dushkovski, from Trstenik, Kavadarci has started a new plantation of table 
grapes and was included in this activity as a ―new‖ producer. STTA engaged inspected the quality of table 
grapes planting material and provided expertize in planting with specific instructions. Although it is 
obviously that the duration of the activity will not allow to fully develop this Project but it can be used as 
an example for setting new more advanced vineyards for table grape production. The idea is to use the 
experience from this farm as a model to other growers in the region. In addition, together with the 
STTAs he has visited the plantations of Agrolozar and learned from their experience. Environmental 
checkup list was prepared and submitted to AgBiz as part of the process of environmental compliance.  
 
Activity Cost: Total Cost: $14,280; AgBiz Share: $8,280 or 58%  

 

Support to the sustainable and continuous domestic production of high quality, 

certified, market demanded table grapes planting material 

 
Objective: To increase awareness and interest for local production of high quality certified planting 
material of demanded table grape varieties; technology transfer 
 
Activity Summary:  Even though EPI Centar signed contracts with the STTAs to be engaged for this 
activity, due to the internal developments within FFRM, implementation start was delayed and after 
consultation with all parties involved contract with FFRM as a subcontractor was signed mid-March. 
During February two field visits to the LAs for this activity have been completed and the specifics and 
the timeline for this activity have been agreed with the LA Agro Kalem. STTAs helped the LA in 
establishing contacts with foreign suppliers of planting material and recommended elementary inputs and 
material. Together with the LA planned the technical support for grafting techniques for improving the 
quality of production of planting material.  

Activity Cost: Total Cost: $14,100; AgBiz Share: $7,100 or 50%  

Support to the process of compliance of the primary production with the 

requirement of the buyers and the market demand  

Objective: The main objective of this activity is improved integration of the supply chain for fresh 
pepper production through uniformed production and higher yields. 

Activity Summary: The STTAs for this activity have been identified and contracts signed in February 
but because of objective reasons signing the contract with FFRM was postponed for mid-March.  LF in 
cooperation with the engaged technical expert Gordana Pop-Simonova visited twice the LAs involved in 
this Activity and developed comprehensive plan for trainings including detailed implementation steps and 
provisional list of the training participants. The first in the series of five trainings for improving the 
production of peppers and strengthening the supply chain integration was organized in Bansko for the 
LA Sonce and 23 of their primary producers which are part of the integrated supply chain and FFRM 
representatives. The training dedicated to the set of current field operations planned as well as 
traditionally expected problems for this period of the year raised great interest and encouraged open and 
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interactive participation of producers. It included technical advices on how to improve current field 
operations as well as discussions and possible resolutions to the expected problems that might appear 
during this period. In this context adequate instructions were given and examples were shared by the 
experts. The training group discussed about specific training topics that could be interesting and helpful 
following the production cycle and agreed on the critical points to be covered during the next training. In 
addition selected group of pepper producers agreed to implement practical field test plot using specific 
pruning technique of pepper with appropriate protection that could increase the quality and yield.  

Follow up: Continue the series of trainings for improved pepper production quality with the group of 
farmers of the 2nd selected LA in the area of Bogdanci, develop training materials for the next training, 
work on preparation of material for the Manual on pepper production; visit pepper producers in Strumica 
for monitoring the pepper production (seeding), visit the LAs- glasshouse producers in Stip and Kocani 
for bell pepper production 

Activity Cost: Total Cost: $24,200; AgBiz Share: $9,200 or 38%  

Supporting sustainable and continuous domestic production of high quality, certified, 

market demanded apple planting material 

Objective: To support sustainable and continuous domestic production of high quality, certified, market 
demanded apple planting material. 

Activity Summary: After the STTA experts for this activity have been identified and contracts signed, 
they visited the two LAs involved in this activity i.e. Ovoshtar from Argulca Shtip, and Agripor, 
Valandovo, both resisted for production of planting material, thus have significant interest in 
improvement of the quality of planting material. The technical experts screen their current production of 
planting material, the capacities, discussed future interests of LAs and developed plans for technical 
assistance throughout the project duration for each of the LAs. Plans were developed in a manner to help 
LAs to improve the production technology for upgrading the quality of planting materials, improved 
vegetative parameters of the fruit trees and establish preconditions for instigation of certified fruit 
planting materials. STTA experts initially provided instructions concerning: adequate preparation of the 
production plot and setting up planting distance, cost savings through specific usage of herbicide for 
weed reduction.   

As part of this activity STTA experts helped LAs to prepare and submit grant application to MAFWE for 
support of 5.000 Euro for procurement of certified seedling material. During March LAs supported by 
the STTAs contacted Balkan representative of a Dutch company which is a renowned producer of basic 
planting input material for procurement of certified planting material for apple, pear, sweet cherry and 
sour cheery in different varieties.  

Activity Cost: Total Cost: $13,625; AgBiz Share: $6,625 or 49%  

Improvement of Market Linkages: Visits to Fruit Logistica 2012 in Berlin, Germany, 

and International Agricultural Fair 2012 in Novi Sad, Serbia 

Objective: Improved linkages with potential new markets and technology transfer 
 
Activity Summary: The part #1 of the activity concerning the Fruit Logistica 2012 Berlin has been 
completed. The activity has been implemented in the period 6-10 February 2012. Seven LAs companies 
and 15 participants from the three VC product groups including FFRM visited the fair. FruitLogistica is 
among the most important global events concerning FF&V. This has been an excellent opportunity for 
the LAs for direct contacts with existing as well as potential new clients. The activity was also supported 
by SIPPO that coordinated export coaching introduction training for all Macedonian participants. At the 
same time this was excellent opportunity of the Macedonian Participants to meet other SIPPO supported 
participants from other countries. EPI Centar facilitated a meeting between participating companies and 
Invest Macedonia (IM) delegation coordinated by USAID IDEAS project. IM Director and the team had 
an opportunity to discuss with Macedonian companies their capacity for exporting fresh produce from 
Macedonia and their challenges to expand current export. Global companies presented new technologies 
for grading, latest equipment for production, post-harvesting and packaging. The interested LAs 
established contracts and discussed possibilities for purchasing some equipment to improve their 
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operations.  The fair has been excellent opportunity to meet the present and potential customers, renew 
the contacts and make some pre arrangements for the next year production. LAs have made pre-contracts 
for export of fresh fruits and vegetables in North Europe, Poland, Serbia, Ukraine, Russia, Kosovo and 
Bosnia and Herzegovina at the amount of around 1.9 Eur.  

Meetings were also organized with companies from Serbia and from Kosovo for planning joint activities 
on third markets. An article concerning the New Technologies on Fruit Logistica 2012 has been prepared 
and issued in the Moja Zemja magazine in February issue. 
 (For more details, please see “Activity Result Report Fruit Logistica 2012” included on the CD-ROM version of this 
report). 

EPI Centar developed the part #2 of the activity concerning participation of farmers at the International 
Agricultural Fair 2012 Novi Sad. The activity will be organized by the FFRM as a subcontractor and 
activity preparations including organization of the transport to and from the fair, all other logistic 
arrangements have been initiated. 

Activity Cost: Total Cost: $42,160; AgBiz Share: $12,050 or 29% 

1.2.2 Environmental Protection 

Possible Negative Environmental Impact: The following Activities: ―Provision of comprehensive 
technical on-field assistance for modern production technology of table grapes‖, ―Production of high 
quality, certified, market demanded table grapes planting material‖, ―Support to the process of 
compliance of the primary production with the requirement of the buyers and the market demand‖ and 
―Production of high quality, certified, market demanded apple planting material‖ were identified that the 
implementation of some of their phases could have negative Environmental Impact. 

EpiCentar with support from AgBiz Program will ensure that all relevant Subcontractors, STTAs and 
LAs will understand all major FF&V production constraints and follow Integrated Pest Management 
(IPM) and pesticide recommendations found in the 2011 Macedonia AgBiz PERSUAP.  LF and LAs 
involved in this activity already received training on safe use of pesticides and will make sure that all 
Subcontractor trainers, field extension staff and staff who interact with farmers will follow PERSUAP 
conditions:  

 Use pesticide label-recommended Personal Protection Equipment for applying all pesticides. 

 Do not use pesticides containing Active Ingredients that are not Macedonia, EU, EPA or 
PERSUAP approved.   

 Use pesticide safe use practices, training and safety equipment following GLOBALG.A.P. 

Implementation Status: On-going 

1.2.3 Activities Planned for the Next Quarter 

The FF&V VC activities listed below are planned to be initiated, implemented or completed during the 
next Quarter (For more details on Activities’ objectives and implementation plan, please see Table 3 under section 
1.10.4).  

 Preparation of VC Baseline Screening through Focus Group Discussions (Cont.); 

 Organization of networking event with non-traditional export markets through conference and 
B2B meeting; 

 Provision of comprehensive technical on-field assistance for modern production technology of 
table grapes (Cont.); 

 Support to the sustainable and continuous domestic production of high quality, certified, market 
demanded table grapes planting material (Cont.); 

 Introduction and promotion of the production of new fresh pepper types/varieties attractive for 
the EU fresh market (bell pepper); 

 Support to the process of compliance of the primary production with the requirement of the 
buyers and the market demand (Cont.); 
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 Supporting sustainable and continuous domestic production of high quality, certified, market 
demanded apple planting material (Cont.); 

 Improvement of Market Linkages through organization of a visit to the International Agricultural 
Fair 2012 in Novi Sad, Serbia; 

 Presentation of modern production systems of all targeted VCs through organization of a Study 
Tour. 

1.3 INCREASED PRODUCTIVITY, COMPETITIVENESS AND SALES FOR 

PROCESSED VEGETABLES  

The Macedonian vegetable processing industry is export oriented – 80-85% of annual production is 
exported. EU markets and regional markets are the largest export destinations. Macedonian processed 
products currently enjoy positive reputation among the food importers from the region and EU, as well. 
In 2010, the export volume of processed vegetables reached the volume of 30.1 thousand tons and value 
of 30 million Euros. According to the trading part of the Stabilization and Association Agreement with 
the EU from 2001, Macedonia enjoys unlimited access of PV products to the EU member states. Non-
tariff barriers, in particularly those related to food safety and food quality standards have been 
successfully overcome by the PV VC members through implementation and certification of Hazard 
Analyses and Critical Control Points (HACCP) and International Organization for Standardization (ISO) 
22000.  Hence, there are good possibilities for further enhancement of market linkages with international 
food importers and distributors that would result in increased exports of PV products. This is particularly 
important due to the fact that the average utilization of the domestic production capacity is below 50%, 
leaving substantial additional opportunities for increased production and exports. 

Some of the main constraints of PV VC on production level that directly hinder the overall performance 
of the VC include land fragmentation, small scale farmers, poor horizontal linkages and no viable 
producer groups and organizations, minimal capacity of National Extension Agency (NEA) to provide 
advisory services to primary producers, insufficiency in advance planning of production and utilization of 
contract farming as well as reluctance of farmers towards adoption of new production technologies, 
introduction of new products and varieties and full integration in the supply chain. Vegetables production 
is predominantly organized by small farm holds. The average vegetable growing farm is around 1 ha, out 
of which only 50% is utilized for vegetable growing.  However, there is a positive trend of specialization, 
the horticulture production being the main source of family income, especially in the regions with 
intensive vegetable production. 

From all vegetable products produced in the country, red pepper is the most important raw material for 
the domestic processing industry. In 2010, nearly 33,000 tons of red pepper was acquired by the industry.  
However, the processing season is short since the harvesting period is limited from beginning of October 
to mid-November. This also acts as serious impediment for further growth of the PV industry. 

1.3.1 Activities Completed during the Quarter 

Visit to Anuga 2011 and Contacts with Export Buyers  

Objective: Meet with relevant potential buyers and conclude export deals; Identify and establish business 
contacts with new potential importers and distributors; Increase participants knowledge of the German 
market for processed vegetables; Explore new export sales possibilities.   
 
Activity Summary: The three month follow up and evaluation was completed on January 25th, 2012. On 
the basis of conducted discussions with each company individually, 684,000 Euros in new orders were 
reported by the participants. As a result of contacts established at Anuga Lars concluded two new 
contracts for export of canned vegetables to Croatia (200,000 Euros) and Australia (100,000 Euros) with 
the total value of 300,000 Euros; Altra signed one new contract of 18,000 Euros for export of frozen 
peppers to Germany while Rudine signed contract of 26,000 Euros for export of frozen peppers to 
Austria. Univerzal promet reported one new contract of 160,000 Euros for export of pepperoncini to 
Germany. Two new contracts for export of ajvar and canned vegetables to Russia (20,000 Euros) and 
Canada (100,000 Euros) with the total value of 120,000 Euros were reported by Trgoprodukt. After 
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Anuga, Dentina managed to conclude two new contracts for export of mixed canned vegetables and mild 
pepperoni to Denmark (30,000 Euros) and Sweden (30,000 Euros) with the total value of 60,000 Euros. 
During three months Bonum and Green Product did not report any new contracts. 

Activity Cost: Total Cost: $16,295; AgBiz Share: $4,896 or 30% 

Organizing a Buying Mission of German Importers in Macedonia  

Objective: Meet with relevant German importers of processed vegetables, present processing facilities 
and opportunities for future business cooperation; Demonstrate potentials of the industry in terms of 
capacity, technology, quality, volumes etc.;Taste and discuss products characteristics; Initiate stronger 
exporting contracts. 

Activity Summary: The three months follow up and evaluation, completed on February 27th, was 
conducted through discussions with each company individually and revealed 300,000 Euros in new orders 
reported by the participants. Vori, Lars and Univerzal promet signed contracts with Dittman, Germany 
for production of Ajvar in the value of 130,000 Euros (Vori), production of roasted peppers in the value 
of 100,000 Euros (Lars) and 70,000 Euros worth of export of pepperoncini and other mixed vegetables 
by Univerzal promet. All export is done through Univerzal promet. Bonum, Altra and Rudine reported 
no new contracts during the period. Trgoprodukt continued with constant communication with Clama 
from Germany. Samples for ajvar were sent to Trgoprodukt to check if they can produce under required 
recipe.  

Activity Cost: Total Cost: $11,746; AgBiz Share: $3,621 or 31% 

Development of an interactive web portal for PV VC 

Objective: Increased and efficient communication of MAP and non-MAP members; Deployment of a 
brokerage tool for internal exchange and external sales; and new service to members and non-members 
by the Association 

Activity Summary: The portal was developed as efficient tool to increase the coordination and 
cooperation between the MAP members and non-members. Open section of the portal offers various 
information about MAP,  its membership base with all contact details, enrolment procedures, useful links, 
announcements, publicly available documents, etc. In addition, all interested parties can use the portal to 
see offers for various processed products placed by the registered members.  The brokerage tool is a 
concept that allows members to place and manage their offers individually. Each member (subscriber) is 
provided with individual login and password. The tool is almost completely automatic, meaning that 
categories and types of products, class, packaging, etc. are already placed as menus for automatic selection 
by the user. Furthermore, each user can choose whether to put additional information such as photos and 
prices etc. The tool then places the offers on the portal and every visitor interested in particular offer can 
contact the producer directly. Time period of the validity of the offers could vary, and user has the 
possibility to manage the time period individually. The web portal enables PV VC members to 
individually place their quantities available for sales, aggregate quantities, exchange products on offer or 
demanded, automatically forward external enquiries for trade, etc. This service developed by MAP on 
behalf of members will initiate interest for new memberships. 

Activity Cost: Total Cost: $2,000; AgBiz Share: $1,000 or 50% 

Visit to International Agri-food fair Agrotica in Thessaloniki 

Objective: Enabling PV VC participants both LAs and their integrated supply chain (SC) farmers to 
jointly observe, learn about and make decisions on adoption of certain agri-techniques, specific 
mechanization that can improve productivity and upgrade standardization of products at primary 
production level thus strengthen their competiveness of the overall SC and further secure and improve 
income generation of the primary producers.  
 
Activity Summary: Through this activity, 201 attendees including PV VCLAs, their integrated SC 
farmers, other individual farmers interested to cooperate with the industry, representatives of farmers’ 
associations and cooperatives, local Business Service Provider (BSP), visited the international Agri-food 
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fair Agrotica. Visiting the fair enabled primary producers and processors increase the knowledge on latest 
agriculture technology, machinery and equipment. Agrotica offered a wonderful opportunity for the 
participants to get acquainted to the new and/or improved agriculture technologies and achievements 
such as laser machine control system of laser electronics for land levelers, laser receiver LE-RV 
AgriControl, specially designed for agricultural applications where level, single or dual grade is required, 
agricultural sprayers with safety valves and variable pitch fan, two speeds and neutral gear box, external 
ecological filter with 3 way ball valve for easy inspection and cleaning, no-drain, flow-regulated online 
drippers, greenhouses stabilizing plastic films for multiannual usage (3 and even 5 years), containing UV 
filters that protect the plants from damaging effects of the sun, wall mount temperature, relative humidity 
and CO2 meter and many other small low cost machinery and equipment that can dramatically improve 
productivity and upgrade standardization of products at primary production level. After return FFRM 
management held a wrap up meeting on which they summarized the key information obtained during the 
fair visit.  The information was forwarded to all regional offices of FFRM and their members. Also, 
summary of the visit and most relevant contact details (web pages) were published in Moja Zemja for 
wider outreach. The PV VCLAs communicated the result of this activity with their raw material suppliers 
and with other PV VC members on MAP meeting. Information about visit to Agricultural fair Agrotica 
was presented on specialized agricultural show Agrar on National television on February 12, 2012. (For 
more details, please see “Activity Result Report International Agri-food fair Agrotica” included on the CD-ROM 
version of this report).     

Activity Cost: Total Cost: $6,615; AgBiz Share: $4,700 or 71% 

 

Organizing a Study Tour and B2Bs in Australia 
 
Objective: Enhance the knowledge of PV VC lead actors on the Australian market for processed 
vegetables, present the capacity of Macedonian companies to supply the market with PV finished 
products and increase potential for participants’ to develop new export sales opportunities on Australian 
market. 
 
Activity Summary: Five PV VCLAs had a 
chance to directly increase their knowledge of 
the Australian market for processed 
vegetables. They visited several 
importers/distributors of canned products 
(PV products in particular) and several retail 
stores (retail chains and independent stores) in 
Melbourne, Sidney and surroundings.  The 
group from Macedonia met with main 
distribution companies for PV products: 
Marco Polo foods, Spirovski foods, Benino 
fine foods, Rosa Dora imports etc. Another 
major distributor of PV products, Market 
Grocer has established business relationships 
with Macedonian PV companies. Marko Polo, 
by far the biggest importer and distributor of 
PV products on Australian market, imports 
from Macedonia both labeled products 
(Mamas ajvar) but also works under private 
label terms (Marko polo brand). The company 
is supplying major supermarket chains in 
Australia (Woolworths and Coles) but also 
independent stores.  
 
During the study tour a detailed review of the relevant product ranges, prices, packaging, etc. was 
performed by the participants. Pepper based products such as roasted peppers; lutenica; ajvar, and other 
similar products originate from Macedonia, Turkey, Serbia, Italy, China etc. In ethnic shops, Macedonian 
products enjoy high reputation whereas Mamas brand (Trgoproduct) is the most appreciated and 

PHOTO CREDIT: PV VC LF 

Macedonian Ajvar presented at the Promotional Corner   
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recognized by the consumers (although recently introduced), well represented and intensively marketed 
and promoted.  
 
Participating companies presented their products, capacities and intentions for cooperation during the 
promotional events that took place at Sheldon reception in Melbourne on March 13, 2011 and at the 
restaurant Kapital in Sidney on March 16, 2012.  The events were organized in cooperation with the 
General Consulate of the Republic of Macedonia in Melbourne (Melbourne event) and The Embassy of 
the Republic of Macedonia in Australia (Sidney event). 
 
As a result, there were many food importers and distributors interested to continue with or initiate new 
cooperation possibilities. Del-re national food group, a company specialized in supplying specialty 
products to Hotel/Restaurant/Café (HO-RE-CA) sector were interested to explore the possibility of 
adding PV products in their assortment and to sell new products to their clients. Representatives of 
Metro Beverage Company specialized in distribution of beverages in Melbourne, Perth and Adelaide also 
showed  interest to start distributing PV products to independent retailers (their clients). Overall, 
Companies that participated on the study tour concluded that there is a significant opportunity for 
increased exports of Macedonian processed products. Apart from traditional canned vegetables, there is a 
possibility for export of frozen red pepper, berries etc. However, domestic companies will have to re-
evaluate existing practices, develop new approach and sound marketing strategy and to pre-select food 
importers/distributors that are capable to handle and distribute larger volumes of Macedonian PV 
products. (For more details, please see “Activity Result Report Study Tour and B2Bs in Australia” included on the CD-
ROM version of this report).       
 
Activity Cost: Total Cost: $40,417; AgBiz Share: $15,248 or 38% 

Introduction of new varieties and new vegetable production technologies 

Objective: Increased and closer cooperation between primary producers and PV members and increased 
competitiveness of Macedonian PV VC.  
 
Activity Summary: The activity consists of two components. Training for the farmers, PV VC members 
and local BSPs covering two main topics: a) introduction of new varieties and, b) new production 
technologies aim to improve the raw material supply to the industry; improve the VC linkages; and allow 
farmers to increase their yields, to diversify their production and to increase their incomes. 
Demonstration plots with new pepper varieties were introduced on 3 different locations (Tetovo – 
Kumanovo region, Stip-Kocani region and Strumica – Gevgelija region). For this purpose, the 
conventional production of seedlings (which assumes use of Methyl Bromide) will be replaced with an 
alternative - The Floating Tray system- as a soil-less cultivation of seedlings. Advantages of using the 
floating tray system are several, including: better root development, healthy and uniform plants, easier and 
more efficient transplanting, and better rate of acceptance in the open field. MCG subcontracted Center 
for Applied Research and Permanent Education in Agriculture (CIPOZ) to be responsible for 
development and delivery of the planned trainings, facilitate the completion of demonstration plots which 
will include IPM tools and pesticides, as well as final analysis and dissemination of results. This activity 
will contribute to stimulating contracting relationship particularly closer cooperation between primary 
producers and PV LA and other VC members, increasing competitiveness of Macedonian PV VC, 
improving productivity and securing higher income generation throughout the whole integrated supply 
chains in the PV VC. 
 
Activity Cost: Total Cost: $27,000; AgBiz Share: $19,000 or 70% 

Acquiring and dissemination of international market data 

Objective: Support the process of strengthening capacity building of MAP and development of new 
services by the association to members and non-members, as well as increased knowledge of PV VC to 
more effectively plan and execute marketing and promotional activities.  
 
Activity Summary: MAP signed contract with Euromonitor for obtaining international market data 
―Passport‖. That will enable easier and more efficient access to relevant market information, enhanced 
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external communication with potential buyers and expanded export sales possibility, enhanced 
competitiveness of the Macedonian processed vegetables products and increase the knowledge of PV VC 
participants in Macedonia to more effectively plan and execute marketing and promotional activities. The 
activity will also support the process of strengthening capacity of MAP and development of new services 
to be provided to association members and non-members. It is expected the additional service to 
encourage registration of new MAP members and further recognition of MAP as leading business 
association amongst agribusiness. 
 
Activity Cost: Total Cost: $16,000; AgBiz Share: $8,000 or 50% 

1.3.2 Environmental Protection 

The Activities listed below were identified that the implementation of some of their phases could have 
negative Environmental Impact. 

Activity: Introduction of new varieties and new vegetable production technologies  

Possible Negative Environmental Impact: All relevant Subcontractors, STTAs and LAs understand 
all major new vegetables and varieties production constraints and follow IPM and pesticide 
recommendations found in the 2011 Macedonia AgBiz PERSUAP. All Subcontractor trainers, field 
extension staff and staff who interact with farmers will follow PERSUAP conditions:  

 Do not use pesticides containing Active Ingredients that are not Macedonia, EU, EPA or 
PERSUAP approved.   

 Use pesticide safe use practices, training and safety equipment following GLOBALG.A.P.   

 Produce pest management plans for each AgBiz target crop.     

Recommended Mitigations Measures: Pesticides containing any of the Active Ingredients forbidden 
in the PERSUAP (AIs, look at the pesticide bottle label) should NOT be promoted or used with USAID 
resources. 

Implementation Status: On-going 

1.3.3 Activities Planned for the Next Quarter 

The PV VC activities listed below are planned to be initiated, implemented or completed during the next 
Quarter (For more details on Activities’ objectives and implementation plan, please see Table 3 under section 1.10.4).  

 Introduction of new varieties and new vegetable production technologies (Cont.); 

 Acquiring and dissemination of international market data (Cont.); 

 Development and implementation of tailor made Enterprise Resource Planning (ERP)(Cont.); 

 Facilitation/implementation of contract farming; 

 Technical assistance in implementation of Global Gap; 

 Technical assistance in implementation of IFS; 

 New product development;  

 Training program for farmers for adoption of EU requirements; 

 Survey of raw material supply, employment and sales performance of PV VC for 2011; 

 Visit to International Agricultural fair and institute in Novi Sad. 

1.4 SUPPORT FOR INVEST MACEDONIA  

The key objective of this component is to support Invest Macedonia to build its export promotion 
capacity. AgBiz work for this component is designed to help developing IM export promotion programs 
for the AgBiz supported value chains and enhance IM’s internal capacity. The support to Invest 
Macedonia is implemented having the Agency as a key counterpart in the whole process. AgBiz also 
closely coordinates with USAID funded Investment Development and Export Advancement Support 
(IDEAS) and USAID Mission all activities aimed at building Invest Macedonia Export Promotion 
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capacity in the process of its institutional development and in creation of a model of services through 
introduction of two export promotion functions by Invest Macedonia i.e. business development and 
market information functions. 

1.4.1 Activities Completed during the Quarter 

Study Tour and B2B Event between Macedonian Companies producing FF&V and PVs 

and Potential Buyers in Poland 

 
Objective: During the quarter AgBiz and IDEAS projects supported Invest Macedonia to successfully 
implement the activity, Study Tour and B2B event between Macedonian companies producing FF&V and 
PV and potential buyers in Poland. From the Invest Macedonia perspective, this activity contributed 
considerably in gaining practical experience in organizing trade missions abroad, as a one of the key 
functionalities in the area of export promotion that shall be provided by IM to the private sector.  
 

Activity Summary: Fourteen 
export companies from Macedonia 
updated their knowledge and 
understanding about Polish market 
for FF&V and PV products. They 
visited Bronisze, the largest 
wholesale market for fresh 
produce in Poland that operates as 
Shareholding Company where 
60% of the capital is state owned, 
12.5% is owned by Agency for 
Agricultural Development while 
22.4 % are owned by food 
operators. The group also visited 
Macro customers facility center of 
Metro group Poland as leading 
wholesaler of F&V in Europe. 
Companies learned all the specifics 
regarding food safety and quality 
preconditions required and 
electronic auctions on which every 

interested supplier could apply once it fulfills the requirements. During the Metro visit, a detailed review 
of the relevant product ranges, prices, packaging, etc. was performed by participants. 

After the visits B2B event with 12 Polish companies was organized in Warsaw where FF&V and PV 
companies from Macedonia presented their capacities, product portfolios and intentions for cooperation. 
Macedonian Ambassador in Poland addressed the participants and formally opened the event. Lead 
Facilitators engaged presented key facts and figures about the Macedonian FF&V and PV value chains 
and introduced the Macedonian representatives that briefly presented their companies, products and 
capabilities. Following initial products tasting, Macedonian representatives presented details about 
products characteristics, raw materials and technology used in production processes.  Each company 
representative had an opportunity to individually introduce and discuss business with minimum of 4-5 
Polish businesses. The Polish counterparts showed significant interest for supplying fresh fruits and 
vegetables from Macedonia as well as red pepper processed products such as roasted peppers, bleached 
peppers, bell peppers etc. Also, several of them raised the issue of barter arrangements (exporting 
products from Poland such as peas and importing pepper based products from Macedonia).  
 
All participating companies agree that it is vital to continue initial contacts with their Polish counterparts. 
Based on initial inquires, they will send samples, products’ specifications and export prices to Poland and 
will await their feedback. Internal coordination among the participants will be also very important in 
order to assess the possibility to meet potential buyers’ expectations. The knowledge and new information 
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Visit of Polish wholesale market Bronisze 
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acquired during this activity should be shared with other VC members in order all VC members to 
understand the challenges when approaching or negotiating with importers from Poland. (For more details, 
please see “Activity Result Report Study Tour and B2Bs in Poland” included on the CD-ROM version of this report).       
 
Activity Cost: Total Cost: $38,779; AgBiz Share: $9,582 or 25% 

1.4.2 Activities Planned for the next Quarter 

During the next quarter AgBiz will continue working on joint activities with IDEAS on Invest Macedonia 
Capacity Building. Both Projects will coordinate a Study tour to two export promotion agencies, Slovak 
Investment and Export Promotion Agency (SARIO) and Czech Trade for transfer of international best 
practices in export promotion for representatives from the Agency for Foreign Direct Investment and 
Export Promotion of Republic of Macedonia, the Ministry of Economy and for Cabinet of the Deputy 
Prime Minister for Economic Affairs. This activity will contribute in increasing the operational efficiency 
as well as human and institutional development process of the Agency for Foreign Direct Investment and 
Export Promotion of Republic of Macedonia.  
 
AgBiz will also finalize its input into the Activity for developing of comprehensive modular export 
promotion web solution (with intranet option) for Invest Macedonia, including the improvement of the 
current Customer Relationship Management system. AgBiz CoP, Private Sector Development Specialist 
(PSDS) and LF for PV VC together with IDEAS representatives participated at a meeting with Invest 
Macedonia team to discuss details on supporting them in creation of Agribusiness companies export 
directory, shared experienced from creation of MAP portal. The program will contribute to development 
of the Information Technology (IT) system of Invest by collecting data and uploading directory of export 
companies in main Agribusiness sub-sectors: Fresh Fruit and Vegetables, Processed Fruit and Vegetables, 
Wine, Meat and Dairy. Activity will contribute in increasing the operational efficiency and the overall 
human and institutional development process of the Agency. 

After confirmation of the interest and commitment from the wineries, AgBiz and IDEAS have agreed to 
work together to help IM in organizing a Study Tour and ―road show‖ presentations of Macedonian 
Wineries in US. This will be an excellent opportunity for interested export wineries to meet with licensed 
US importers/distributers and identify opportunities for entering the wine market in America, to enhance 
recognition for Macedonia as a wine country and boost interest for Macedonian wines. 

Using the synergy with IDEAS Project, AgBiz will continue to work with the new management and 
export promotion team including export promoters of the Agency to cooperate and be directly involved 
in implementing activities aimed at building Invest Macedonia export promotion function. (For more details 
on Activities’ objectives and implementation plan, please see Table 3 under section 1.10.4). 

1.5 STRATEGIC PLANNING AND POLICY MAKING AT MAFWE AND 

SPECIAL OPPORTUNITIES FUND  

The goal of this component is strengthening MAFWE’s strategic planning and policy capacity. The 
specific objective is to help the Minister’s cabinet and relevant departments achieve strategic and long-
term results by creating firm legal ground for enhancing the competitiveness of Macedonian Agriculture. 
AgBiz is using the Special Opportunities Fund as a flexible resource that allows for creativity and taking 
advantage of new opportunities as they arise. The new approach gives AgBiz an opportunity to contribute 
to agribusiness development through work with MAFWE and the GoM on strategic documents and to 
increase their technical capacity. AgBiz, in coordination with MAFWE, established precise objectives and 
expected outcomes of this cooperation. SoWs are developed as planned and consultants for 
implementing approved work selected in consultation with MAFWE. 

MAFWE already recognizes AgBiz as a serious partner on issues regarding developing specific 
agribusiness laws and regulations and/or as a voice for the private agribusiness sector. 
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1.5.1 Activities Completed during the Quarter 

Modification of the National Agriculture and Rural Development Strategy (NARDS) 

Objective: The objective of this Activity was to provide a technical support to the MAFWE in the 
process of modification and updating of the current National Strategy for Agriculture and Rural 
Development. The modification was needed to bring the processes in 2012 and 2013 closer to the newly 
presented modification of the EU Common Agricultural Policy (CAP) and give a base for the work on 
the new strategy for the period after 2013. 

Activity Summary: For this Activity the experts through the Association of Agro Economists of 
Macedonia (AAEM) were engaged. The AAEM members have also been involved as experts in the 
preparation of the National Strategy for Agriculture and Rural Development (2007-2013). 

MAFWE worked in close relation with technical assistance providers in the process of research, data 
analysis, developing, reviewing of relevant and available document and papers and finalization of the 
modified Strategy. MAFWE made available all resources and information for finalization of this Activity.  

The counterparts and final beneficiaries of this Activity were the Government of the Republic of 
Macedonia in particular MAFWE, other government institutions, scientific and research institutions, 
international community and all relevant stakeholders involved in the sectors concerned. The modified 
National Strategy was finished on March 30th and was approved soon after by the MAFWE. The 
modified Strategy will be posted on the MAFWE website available to all interested public. This document 
will serve as a basis for the work on the new NARDS for 2014-2020. 
  
Activity Cost: Total Cost: $13,800; AgBiz Share: $11,500 or 83% 

Preparation of a Multi-annual Strategy for Improvement and Monitoring of Milk 

Quality  

Objective: The objective of this Activity was to provide a technical support to the MAFWE in the 
process of preparation a Multi-annual Strategy for Improvement and Monitoring of Milk Quality. The 
preparation is needed in order to adjust and improve the dairy sector to the newly modification of the EU 
Common Agricultural Policy (CAP). 

Activity Summary: The activity was initiated at the beginning of March and is expected to be completed 
by end of June 2012. For this Activity the MAFWE required experts through the AAEM, the livestock 
department of the Faculty of Agricultural Science and Food and other experts from the livestock institute. 
For the purpose of formulating the Strategy working groups were established including key sectorial 
stakeholders. The SoW for each group was developed and delivered.  

The technical assistance will take into account national development priorities and EU policies when 
formulating proposals, especially the latest information on EU CAP. Information used must be as 
statistically accurate and verifiable as possible. Considerable use should be made of the MAFWE policy 
documents, Annual Agricultural Reports and other relevant official documents for supporting the 
analyses and recommendations.  
 
Activity Cost: Total cost: $ 24,000; AgBiz share; $ 20,000 or 83% 

1.5.2 Activities Planned for the next Quarter 

The Activities listed below are planned to be initiated, implemented or completed during the next Quarter 
(For more details on Activities’ objectives and implementation plan, please see Table 3 under section 1.10.4).  

 Preparation of a Multi-annual Strategy for Improvement and Monitoring of Milk Quality (Cont.); 

 Preparation of 11 studies for Protected Designation Origin (PDO) and Protected Geographic 
Indication (PGI) Registration; 

 Building Human Resources capacities (preparation for EU negotiation); and  



 

                                                                                         AGBIZ PROGRAM SECOND FISCAL QUARTER 2012 REPORT    33 

 Support in preparation of secondary legislation based on recently adopted laws related to Agriculture 
sector. 

1.6 POLICY AND INSTITUTIONAL NEEDS IDENTIFICATION, 

PRIORITIZATION AND ANALYSES  

The main objective of this component is to identify and prioritize the Policy and Institutional Reform 
Needs (PIRNs), involve the private and public sector representatives to facilitate the process of 
addressing the issues assisted by AgBiz and relevant consultants as a Short-term Technical Assistance. It 
is expected that the AgBiz Lead Facilitators and other partners such as the MAFWE and scientific 
institutions, through their daily communication with the industry and primary producers will play a major 
role in comprehending the problems and selecting the most feasible issues to be addressed and solved. 
Each PIRN will be addressed by engaging a consultant as a STTA.  

1.6.1 Activities Completed the Quarter 

During this quarter the following PIRNs were identified and their addressing initiated:  

Lack of confirmed products and selected producer’s groups as applicants for PDO 

and PGI registration of products 

The PIRN was pointed out on the meetings with MAFWE Coordinator and with Head of the 
Department for Food Safety, as one of the issues at this stage of initiation of the guidelines for PDO and 
PGI. AgBiz prioritized this PIRN which is directly connected to the activity from the Special Opportunity 
Fund on Preparation of 11 studies for PDO/PGI registration. A service provider was selected through a 
competitive bidding and the work on addressing this PIRN was initiated in during March and will be 
finished in the second half of April. 

Lack of Working Procedures and Operating Manual for Sub-sector Standing Groups 

for fruits and vegetables 

The PIRN was pointed out on the meetings with MAFWE Coordinator and with Heads of the 
Departments in MAFWE, as one of the crucial issues at this stage of establishment of the fruit and 
vegetable subsector groups. The lack of working procedures, as well as written rights and responsibilities 
for the members of the subsector groups represents an obstacle for their launch and regular function. 
Without working procedures, the groups will not have a proper follow up of its activities when addressing 
certain problems in terms of assigning right persons to take on the future responsibilities. The solution of 
this PIRN is directly linked with a successful start of the subsectors groups at MAFWE. The initiation 
and start of the work of these groups are part of AgBiz goals through the component on Strengthening 
Public Private Dialogue through the Increased Utilization of Effective Advocacy. Service provider was 
selected and the work on this PIRN was initiated in March. The working procedures were prepared and 
submitted to AgBiz, and the Operation Manual is expected to be delivered in the beginning of next 
quarter. 

Lack of development effects in the Agricultural sector from the National Subsidies 

Program within the period from 2005 to 2011 

This quarter, issues linked to this PIRN were discussed by multiple participants during the Apple and 
Table Grapes focus groups meetings in Kavadarci and in Ohrid. Soon after, the MAFWE requested from 
AgBiz a quick assessment of the agricultural subsidies’ effects from the previous 5 year period which 
matches with the request from the focus groups. During January AgBiz prepared the activity, engaged a 
consultant and initiated it in early February to be completed before the end of the quarter. However, 
because of the slow intra-government communication and flow of information, the essential data from 
the Agency for Financial Support to Agriculture and Rural Development (AFSARD), was not delivered, 
although the consultant was supported with a request letter signed by the Minister. It is expected that this 
activity will be completed during April when AgBiz will report on its deliverables.  
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Other PIRNs identified this quarter: 

Lack of marketing support from GoM to PV VC members 

Macedonian PV VC members are to certain extent similar to the domestic wineries – they process 
domestically produced agricultural products, use glass packaging that is imported and invest in high 
quality labeling in order their products to be attractive on international markets. Therefore, they should 
also be entitled to get the marketing support that is already available to the wineries.    

IPARD related obstacles 

According to IPARD procedures, the companies interested in IPARD co-financing must respond to 
initial call for interest published by the Payment Agency and later to comply with corrective measures and 
additional documents submission, as requested by the Agency. However, on several the procedures were 
not obeyed in full by the agency representatives. In return, this creates additional misunderstandings and 
delays in the process of project completion and drawback procedures. Since the 100% of the investments 
are completed before the Payment Agency brings the final and late decision for reimbursement, the 
companies have difficulties to secure the financial resources needed for the processing season and to 
realize the projected production and sales plans.          

Lack of capacity for strategic planning in agriculture within the Government of 

Macedonia 

The GoM is in deficit of adequately trained employees on strategic positions within the Government, 
specialized in the area of agriculture. In the structure of the Government, agriculture issues are addressed 
through the Cabinet of the Deputy Prime Minister responsible for economic affairs. This level of the 
government’s organization serves for reviewing and complementing the strategic documents and policies 
coming from the Ministry of Agriculture, participating in their preparation and moreover harmonizing 
them with other sectors’ policies that tackle similar or overlapping issues. 

1.6.2 Activities Planned for the next Quarter 

It is expected that the three initiated PIRN activities will be completed during the first month of the next 
quarter. Furthermore, AgBiz and he PV VC Lead Facilitator will be actively engaged to support the work 
of the World Bank office on preparing a legal ground for a law that allows Macedonian PV exporters to 
import raw material after the domestic vegetable season in order to fulfill the contracts and deliver the 
required quantities of final products.   
 
AgBiz will additionally review the submitted PIRNs and bring decision for further steps. 

1.7 PUBLIC PRIVATE DIALOGUE AND ORGANIZATIONAL CAPACITY 

ADVOCACY ENHANCEMENT 

In spite of the existing legal framework and supporting measures for FF&V and PV VCs, the lack of 
established communication channels prevents  measures’ implementation according to the needs and 
requirement of the involved partners. Therefore, there is a need to establish sustainable communication 
tools and channels that will enable regular communication and exchange of experience among GoM 
institutions and VC participants. 
 
The project objective is to provide conditions for establishing dialogue between the public and private 
sector by strengthening the capacities of VC participants and representatives of GoM institutions and 
setting up a system for regular communication and exchange regarding certain topics and documents 
pertaining to the fruit and vegetable sub-sectors. 
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1.7.1 Activities Completed during the Quarter 

Identification of the Relevant VC Participants for Advocacy and Private Public 

Dialogue 

Objective: Identification of all relevant VC participants: umbrella associations, FFRM, Chamber of 
Commerce, MAP, Macedonian Agro Exporters Association (MAEA), Alliance of cooperatives and other 
trade and producer organizations and their officials; organization of the first meetings with purpose to 
present the project idea and activities to the VC participants in order to get their feedback and informal 
assessment of their interest for cooperation. 
 
Activity Summary: In the reporting period meetings with representatives from Chamber of Commerce 
was organized and the project idea was explained and discussed. With these meetings, all interviews with 
VC representatives in this phase of the project implementation have been completed.  
 
As a result of the interviews, baseline study for current level of cooperation between VC organizations 
and employees from GoM institutions active in the field of production of fresh fruits and vegetables and 
processed vegetables was developed.  
 
Activity Cost: Total Cost: $4,212; AgBiz Share: $1,980 or 47% 

Inclusion of Relevant GoM Bodies and other Non-Government Organizations Related 

to FF&V and PV VCs Policy and Advocacy Issues  

Objective: Identification of all governmental institutions responsible for creation and implementation 
policies and support measures for FF&V and PV (MAFWE, NEA, AFSARD), Agency for veterinary and 
food, etc.); organization of the first meetings with purpose to present the component and activities to the 
GoM representatives in order to get their feedback and informal assessment of their interest for 
cooperation. 
 
Activity Summary: In the first Quarter of 2012, six meetings with MAFWE Coordinator Perica Ivanoski 
were organized and the further project activities were discussed and planned.  
 
On the meetings among other important topics identification of the PIRN - Lack of Working Procedures 
and Operating Manual for Sub-sector Standing Groups for fruits and vegetables was discussed. The PIRN 
was additionally pointed out on the meetings with MAFWE Coordinator and with Heads of the 
Departments in MAFWE, as one of the crucial issues at this stage of establishment of the fruit and 
vegetable subsector standing groups. During the reporting period PIRN was developed and approved. 
Additionally nomination of MAFWE employees for the Training Needs Assessment has been completed. 
In the reporting period, a meeting with NEA representatives was organized in order to present the project 
activities and the interview was performed with the intention of assessing the current level of cooperation 
with relevant VC participants. 
 
As a result of the interviews baseline study for current level of cooperation between VC organizations and 
employees from GoM institutions active in the field of production of fresh fruits and vegetables and 
processed vegetables was updated and finalized. (For more details, please see “Report on a survey conducted within 
the research of the current level of communication between government institutions and fruit & vegetable value chain” 
included on the CD-ROM version of this report)  
 
Activity Cost: Total Cost: $2,132; AgBiz Share: $1,220 or 57% 

Needs assessment and developing tailored training programs created for VC 

participants using participatory approach 

Objective: Identification of the training needs for FF&V and PV VCs representatives and GoM 
employees related to building their capacity for establishment effective private public dialogue as well as 
creation of comprehensive tailor made training curricula. 
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Activity Summary: In the reporting period questionnaires for Training Needs Assessment for both 
target groups were developed and contracting procedure with subcontractor CIRa was finished. In 
addition, the nomination of the employees in NEA and MAFWE (Department for agriculture, 
Department for fruit and vine, Department for policy analysis, Department for quality and marketing of 
agricultural products, Phytosanitary Directorate etc.) for the Training Needs Assessment was completed.  
 
Additionally, nomination of target representatives for Training Needs Assessment from MAP, FFRM, 
Chamber of Commerce, Union of the chamber of commerce, MAEA, Macedonian Association of 
Agricultural Cooperatives (MAAC) and Association of farmers was performed and interviews have been 
scheduled.  
 
During first quarter of 2012, 18 (eighteen) interviews for assessing Training Needs were completed with 
the MAFWE employees and representatives from VC organizations. 
 
Findings from the Training Needs Assessment will be used for creation of the tailor made training 
curricula for both target groups: VC representatives and employees from GoM institutions responsible 
for creation and implementation of the policies and strategies for fruits and vegetables.  
 
Activity Cost: Total Cost: $5,172; AgBiz Share: $2,940 or 57%. 

1.7.2 Activities Planned for the next Quarter 

The Activities listed below are planned to be initiated, implemented or completed during the next Quarter 
(For more details on Activities’ objectives and implementation plan, please see Table 3 under section 1.10.4).  

 Finalization of the Training Needs assessment for both target groups – VCs representatives and 
representatives from GoM institutions dealing with FF&V and PV;  

 Development of the tailor made training curricula;  

 Organization of the first training sessions - Training delivery;  

 Support organization of the first meetings of the fruit and vegetable subsector groups 

1.8 DEVELOPMENT OF VC EXPORT STRATEGIES AND PLANS FOR THE 

FF&V AND PV VCS  

The overall objective of this Agbiz component is to establish a process and develop Export Marketing 
Plans for both VCs that will enable a more coordinated approach to export promotion and will enhance 
the capacity of Invest Macedonia to facilitate and gradually take over the managing of Export promotion. 
This will be done by involving the PV and FF&V value chain stakeholders, Invest Macedonia, 
government bodies and other relevant entities. 

1.8.1 Actions taken during the Quarter 

At the beginning of this quarter AgBiz CoP and STA/M held a meeting with Mr. Visar Fida, the Director 
of Invest Macedonia and presented the details on the process of development of VC Export Marketing 
Plans. Once again it was re-confirmed that IM is fully committed to the process and will provide all 
logistics support and facilitation. AgBiz communicated the concept with the Dutch CBI and received 
their willingness to support the process and provide international expertize in the development of VC 
Export Marketing Plans for FF&V and PV. CBI worked on finalizing the Terms of Reference and 
identifying adequate international experts to work with the local Lead Facilitator to be engaged by AgBiz 
and all relevant stakeholders on development of Sector Export Marketing Plans. Since the AgBiz’s 
selection process for Lead Facilitator to head up this component took place more than six months ago, its 
validity expired, therefore AgBiz is obliged to issue new RfP with slightly modified SoW to solicit 
proposals for Lead Facilitator to work with CBI experts and IM, liaise with other stakeholders including 
MAFWE, Ministry of Economy (MoE), Chambers of Commerce etc. and coordinate all logistics for 
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working sessions in developing Sector Export Marketing Plans for the PV VC and for FF&V VC. Hence 
the program developed modified SoW to be included in the new Request for Proposal.  

1.8.2 Actions Planned for the Next Quarter 

 Issue RfP to solicit proposals and select and contract Lead Facilitator to work with CBI experts and 
IM, liaise with other stakeholders including MAFWE, MoE, Chambers of Commerce etc. and coordinate 
all logistics for working sessions in developing Sector Export Marketing Plans for the FF&V and for 
PF&V VCs;  

 Sign three party Memorandum of Understanding with CBI and Invest Macedonia for carrying out the 
activity; and  

 Coordinate Kick-off event with all relevant stakeholders including MAFWE, MoE, Chambers of 
Commerce, etc. 

1.9 ENHANCED ACCESS TO FINANCE  

Access to finance (AtF) is one of the major impediments to economic growth and business expansion of 
the private sector in Macedonia. Most companies do not even consider the option of going to a financial 
institution mainly due to the perceived unfavorable conditions under which local banks operate, 
especially related to loan appraisal, terms and collateral requirements. Companies exporting fresh and 
processed fruit and vegetables often require finance for investments in new technology, upgraded 
machinery and facility expansion. Perhaps an even bigger need for financing is the working capital 
needed to source inputs from farmers thus serves export customers who often pay 90-120 days after 
delivery. The successful access to finance is often a matter of companies being aware of various 
financing options available on the financial market as well as companies showing improved financial 
management and planning and developing sound business expansion plans and bankable financial 
proposals. In many cases, it entails carefully thought out financial engineering and finding the financial 
institution or equity partner that best fits a company’s needs.  
 
The experience of Financial Platform 2(FP) program and the Innovation Center (IC) showed the 
following constrains:  
Demand side (Companies): Limited supply of bankable project proposals to banks. The three major 
causes of this core issue from the demand side are: 

 Poor identification and planning of firms’ investment needs. 

 Limited attractiveness/creditworthiness of firms to outside investors/creditors. 

 Poor understanding of financial products that financial institutions are offering. 
Supply side (Financial Institutions): Mismatch between the demand and offer of financial services. The 
core causes of this issue related to financial institutions are: 

 High collateral requirements (1:2 even 1:3) and fixed bank fees; 

 Limited depth and outreach of financial service offer, and  

 Restricted use of project finance approach. 
The final effects of this access to finance related issues for the Macedonia economy are: 

 Limited level of domestic investment; 

 Lost opportunity for business growth (overall firm’s sales and exports); 

 Lost opportunity for incremental employment; 
 
In order to address this issue and assist AgBiz Value Chain companies, Innovation Center proposes to 
develop the Financial Platform AtF methodology to serve the needs of the companies from AgBiz VC’s. 

                                                      
2 The Financial Platform was the core of USAID MCP’s access to finance component; its primary goal being mitigating the challenges that so 

often impedes companies’ growth. Conceptualized and piloted in FY 2008 in response to a clear need to address the asymmetry of available 
financial products and the quality of financing proposals submitted to banks, the Platform was scaled out in FY 2009. Today it has reached full 
maturity; using a pool of over 20 financial facilitators working with over 250 SME’s on helping them successfully access finance. The number of 
facilitators is constantly expanded by identifying and adding new facilitators to the list. 
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1.9.1 Activities Completed during the Quarter 

Matchmaking Event for Fresh Fruit and Vegetable and Processed Vegetable Value 

Chains  

Objective: The wider objective of the matchmaking events for Fresh Fruit and Vegetable and Processed 
Vegetable Value Chains is as follows: 
 

 To communicate to a wider and relevant audience the identified issues impeding access to finance: 
bottlenecks and sustainable solutions;  

 To identify businesses which need assistance in formulating their expansion and investment goals 
and in seeking access to external financing; 

 To create a platform for exchange of information to overcome the ill-information dissemination 
and prevalent current mistrust amongst the local businesses and banks;  

 To serve as a possibility for presenting sound business ideas from the business side, as well as 
innovative financing services from the banks side, thus create possibilities for matchmaking 
between the access to finance demand and supply sides;  

 To match Financial Facilitators and companies that would need their assistance; and 

 Ultimately, to serve as matchmaking and networking opportunity between all access to finance 
stakeholders i.e. businesses, FIs and Financial Facilitators. 

Activity Summary: This quarter the IC team prepared and developed the second matchmaking event 
that took place on January 31st, in Kavadarci. The objective of the event was to educate the companies 
from the FFV& PV VC located in the region gravitating around Kavadarci. For this purpose the 
Innovation Center developed and send invitations and agenda, media advisory material, letters of intent, 
received PPP from the FIs and prepared handouts including the brochure on factoring. Over 25 people 
attended the event with representatives from 14 companies. 

Activity Cost: Total Cost: $12,300; AgBiz Share: $3,400 or 28% 

Educational Brochure on Innovative Financial Products Available in Macedonia 

Objective: The primary objective of this activity is to develop, print and disseminate a comprehensive 
brochure that would enhance the process of overcoming the asymmetric information flow between 
supply and demand that results in lack of knowledge of existing and available financial products. 
Activity Summary: In order to enhance the matchmaking and education events, in February IC started 
developing a brochure featuring 15 innovative financial products such as factoring, export insurance, 
purchase order finance, lasing, leaseback, DCA guarantees, EE credit lines etc. A consultant was hired to 
interview the FI’s and gather all the necessary documentation that was then printed. Copies of the 
brochure were disseminated to companies and farmers at the events of AgBiz and subsequent events of 
AgBiz Lead Facilitators. Copies of the brochure will also be disseminated to farmers at the educational 
events planned for late March and early April and copies were provided to FFRM for dissemination. 
Electronic version of the brochure is available both on ICs website and AgBiz’s website. (For more details, 
please see “Innovative Financial Products ” included on the CD-ROM version of this report). 
 
Activity Cost: Total Cost: $6,000; AgBiz Share: $6,000 or 100% 

Helping Companies Access Finance by Cost-sharing Services of the IC FP Pool of 

Financial Facilitators 

Objective: Help companies from AgBiz supported VCs to successfully access finance through managing 
the pipeline of projects, ensuring that all results accomplished by FF are properly monitored and 
reported. 
 
Activity Summary:  This quarter the Financial Facilitators with IC’s support helped 4 companies and 1 
farmer access finance in the total amount of $929,200. The total investment facilitated was over $1.5 
million. 
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Activity Cost: Total Cost: $59,840; AgBiz Share: $18,500 or 31% 

Educational Events for Farmers 

Objective: The wider objective of the educational events for the farmers’ part of the FFV & PV VC’s is 
as follows: 

 To communicate to the 
farmers the identified issues 
impeding access to finance; 

 To create a platform for 
exchange of information to 
overcome the lack of 
information dissemination and 
prevalent current mistrust 
amongst the farmers and 
banks;  

 To serve as a possibilities for 
matchmaking between the 
access to finance demand and 
supply sides; 

 To match  Financial 
Facilitators and farmers that 
would need their assistance; 
and 

 Ultimately, to serve as 
matchmaking and networking 
opportunity between all access 
to finance stakeholders i.e. farmers, FIs and Financial Facilitators. 

 
Activity Summary: The first event that took place in Strumica was coordinated with FFRM and 
EPiCentar. A total of 26 farmers came to the event. They had a unique opportunity to meet with 
representatives of 4 financial institutions that finance farmers, ACDF, MBDP, ProCredit and Crimson 
Capital. One of IC’s FF also had a presentation on IPARD opportunities for farmers growing fresh fruit 
and vegetable. The presentations were followed with vivid discussion and Q&A session. 
 
Activity Cost: N/A 

1.9.2 Activities Planned for the next Quarter 

The Access to Finance activities listed below are planned to be initiated, implemented or completed 
during the next Quarter (For more details on Activities’ objectives and implementation plan, please see Table 3 under 
section 1.10.4).  

 Organize two educational events for farmers together with Epi Centar (in Kavadarci and Resen);  

 On-going management of the AtF project pipeline. 

1.10 PERFORMANCE MONITORING AND EVALUATION  

Implementation of proper data collection methodology, data quality assessment and reporting continued 
during this Quarter. 

1.10.1 Activities Completed during the Quarter 

 The FY’12 First Quarter Report was finalized and approved by USAID; 

 
PHOTO CREDIT: AGBIZ STAFF 

Innovative Financial Products available in Macedonia presented to 

farmers  
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 Data collection of Indicators measuring increased sales at farm-level and both volume and value of 
sales of agricultural commodities for CY’11 and CY’12 First Quarter from both AgBiz supported 
VCs’ Lead Actors was coordinated and data quality verified;  

 Updating inputs into the matrix tracking results achieved from the Activities implemented during the 
reporting period was continued; and 

 The ―Monitoring of Best Practices on Beneficiaries‖ and ―Pesticide Disposal Options‖ forms were 
adapted and will be further distributed to LFs, LAs and their beneficiaries as portion of the 
mitigation and reporting measures recommended by AgBiz PERSUAP. 

1.10.2 Activities Planned for the Next Quarter 

 Continue monitoring and mentoring selected LFs to successfully implement data collection, reporting 
procedures and indicator achievements; and 

 Continue updating input and maintain the internal Management Information System to assure proper 
implementation of data collection methodology, data quality assessment and reporting. 

1.10.3 Quantitative Performance Indicators 

Achievements on quantitative performance indicators that are reported on Calendar Year and Quarterly 
basis are shown in Table 2 below. 

Both anticipated and actual results achieved in 2011 that are reported on Calendar Year basis are 
presented in the first two columns. It can be noticed that all of the standard result-oriented Indicators 
targets are achieved.   

The targets of the both indicators ―Number of new exporters and new participants in the supported 
Value Chain‖ and ―Number of formal delivery contracts made‖ are overachieved due to the lack of 
quantities preliminary contracted to be provided by existing small-scale producers. In addition, some of 
the LAs that have own production of fresh F&V experienced decrease in the yield during the reporting 
period. To meet the market demand and deliver to foreign importers the obligated orders, additional 
quantities were purchased from other small-scale producers. Formal delivery contracts were made with 
the newly integrated producers, thus over achieving the anticipated both number of contracts and number 
of participants in the supported VCs.  

Indicators that are reported on Quarterly basis (their Past Performance, Achievements made during the 
reporting period, Cumulative results achieved during FY’12 and their Targets) are presented in the 
following four (4) columns.  

Given the complexity of majority of the Activities planned by subcontracted VC and Non-VC LFs, the 
timeframe for implementing such Activities is extended for more than one Quarter period. Accordingly, 
the outputs of these longer-term Activities will be delivered in the forthcoming period. For this reporting 
period, impact on selected Indicators is noted as ―In Progress‖ and actual results achieved will be 
presented when Activities are completed.  
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TABLE 2. CY'11 AND FY’12 SECOND QUARTER ACHIEVEMENTS 

    

PERFORMANCE 

INDICATORS  

REPORTED ON CY BASIS 

PERFORMANCE INDICATORS  

REPORTED ON FY BASIS 
  

  Performance Indicator 

CY'11  

(Jan 1-Dec 

31, 2011) 

ACTUAL 

RESULTS 

CY'11  

(Jan 1-Dec 

31, 2011) 

TARGETS 

PAST 

PERFORMANCE 

PROGRESS 

THIS 

QUARTER 

FY'12 TO 

DATE 

FY'12  

(Oct 1, 2011-

Sept 30, 2012) 

TARGETS 

PERFORMANCE 

(in %) 

Overall Objective: Increased incomes for all types of participants in selected agricultural value chains 

Indicator 

Nunber 
Indicator Title   

Indicator 1. 
Value of incremental sales (collected at farm- level) 

attributed to USG assistance (in US Dollar) 
 $1.221.754   $1.160.518   N/A   N/A   N/A   N/A  105% 

Indicator 2. 
Percent change in value of total sales of targeted 

agricultural commodities 
7% 7%  N/A   N/A   N/A   N/A  100% 

IR 1.1 Increased domestic and export sales resulting from the activities of local partners 

Indicator 

1.1.1 

Value of sales of targeted agricultural commodities as a 

result of USG assistance (in US Dollar) 
 $35.688.747   $35.643.217   N/A   N/A   N/A   N/A  100% 

Indicator 1.1.1 a Value of sales to domestic market   $8.726.509   $8.916.931   N/A   N/A   N/A   N/A  98% 

Indicator 1.1.1 b Value of sales to the regional market  $13.611.111   $13.257.742   N/A   N/A   N/A   N/A  103% 

Indicator 1.1.1 c Value of sales to international market  $13.287.016   $13.287.016   N/A   N/A   N/A   N/A  100% 

Indicator 1.1.1 d Value of sales to domestic market(planting material)  $183.000   $181.528   N/A   N/A   N/A   N/A  101% 

Indicator 

1.1.2 

Volume of sales of targeted agricultural commodities as a 

result of USG assistance (in MT) 

             

39.413       

             

39.717       
 N/A   N/A   N/A   N/A  99% 

Indicator 1.1.2 a Volume of sales to domestic market (in MT) 11.811                 12.084        N/A   N/A   N/A   N/A  98% 

Indicator 1.1.2 b Volume of sales to the regional market (in MT)           14.652                 14.408        N/A   N/A   N/A   N/A  102% 

Indicator 1.1.2 c Volume of sales to international market (in MT)           12.950                 13.225        N/A   N/A   N/A   N/A  98% 

Output Level Indicators 

Indicator 

1.1.1.1 

Number of new varieties and products from the 

supported VCs developed 
 N/A   N/A   In Progress   In Progress   In Progress  16  N/A  

Indicator 

1.1.1.2 

Number of new exporters and new participants in the 

supported value chains 
276 206        N/A   N/A   N/A   N/A  134% 

Indicator 

1.1.1.3 

Number of export capacity enhancement activities for 

Invest Macedonia 
 N/A   N/A   In Progress   In Progress   In Progress  TBD  N/A  

IR 1.2  Improved competitiveness and productivity of targeted value chain participants resulting from the activities of local partners 

Indicator 

1.2.1 

Number of private sector firms that have improved 

management practices as a result of USG assistance 

firms receiving USG supported assistance to improve 

their management practices 

 N/A   N/A  238 246 484 1.293 37% 

Indicator 

1.2.2 

Number of new technologies or management practices 

introduced 
 N/A   N/A  10 22 32 41 78% 

Output Level Indicators 

Indicator Number of formal delivery contracts made by supported 1.171 987  N/A   N/A   N/A   N/A  119% 
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TABLE 2. CY'11 AND FY’12 SECOND QUARTER ACHIEVEMENTS 

1.2.1.1 VC participants 

Indicator 

1.2.1.2 

Total number of individuals who have received USG 

supported short-term agricultural training  
 N/A   N/A  196 592 788 3.258 24% 

Indicator 1.2.1.2 a 
Number of male individuals who have received USG supported short-

term agricultural training  
 N/A   N/A  144 456 600 2.445 25% 

Indicator 1.2.1.2 b 
Number of female individuals who have received USG supported short-

term agricultural training  
 N/A   N/A  52 136 188 813 23% 

Indicator 

1.2.1.3 

Number of capacity-building service providers receiving 

USG assistance 
 N/A   N/A  11 22 33 55 60% 

IR 1.3  Strengthened strategic planning and policy making of GoM and private sector partners 

Indicator 

1.3.1 

Number of policy reforms / regulations / administrative 

procedures drafted and presented for public / stakeholder 

consultation as a result of USG assistance  

 N/A   N/A   In Progress   In Progress   In Progress  4  N/A  

Output Level Indicators 

Indicator 

1.3.1.1 

Number of strategies, plans and assessments for 

enhancing the competitiveness of the AgBiz-supported 

value chains developed 

 N/A   N/A  1 1 2 10 20% 

Indicator1.3.1.1a Number of policy reform needs identified  N/A   N/A  2 6 8 12 67% 

Indicator 

1.3.1.2 

Number of Sector Export Promotion Strategies 

developed 
 N/A   N/A   In Progress   In Progress   In Progress  TBD  N/A  

Indicator 

1.3.1.3 

Number of advocacy capacity building activities 

implemented 
 N/A   N/A   In Progress   In Progress   In Progress  9  N/A  

Indicator 

1.3.1.4 

Number of VC entities who have received advocacy 

capacity building training 
 N/A   N/A   In Progress   In Progress   In Progress  34  N/A  

Indicator 

1.3.1.5 

Number of individuals who have received advocacy 

capacity building training 
 N/A   N/A   In Progress   In Progress   In Progress  245  N/A  

IR 1.4  Increased access to finance in the agriculture saector resulting from the activities of local partners 

Indicator 

1.4.1 

Value of loans facilitated from non-DCA and DCA-

supported finance institutions (in 000 USD) 
 N/A   N/A   In Progress  929,2 929,2 4.000 23% 

Output Level Indicators 

Indicator 

1.4.1.1 

Number of SMEs receiving USG assistance to access bank 

loans or private equity 
 N/A   N/A   In Progress  5 5 20 25% 

Indicator 

1.4.1.2 
Value of customer financing need identified (in 000 USD)  N/A   N/A   In Progress  50 50 925 5% 

Indicator 

1.4.1.3 

Value of value chain participants investment stimulated 

(in 000 USD) 
 N/A   N/A  305 104 409 1.537 27% 
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1.10.4 FY’12 Activities Implementation Status Report 

Table 3 below shows the status of all Activities at the end of the Quarter, as well as the Activities planned 
to be initiated in the next Quarter (listed in the first section of the Table). Under section entitled ―Being 
Developed‖ are listed Activities for which detailed Activity Description was being developed and 
submitted to AgBiz by the LFs for further review and approval. The following section ―Being 
Implemented‖ is listing Activities that are approved by both AgBiz and USAID; agreements with partners 
and participants were being signed and are underway at the end of the Quarter. Brief Activity Objective, 
Total Cost and AgBiz Share projections are also shown for all of the Activities in compliance with the 
Budget allocated during the Annual Work Plan sessions.   

The last section entitled ―Completed‖ presents the Activities (or first phases of some of the longer-term 
Activities) completed at the end of the Quarter, as well as the achieved impact of completed Activities (or 
phases of a given Activity). These Activities had a total cost of $277,546 to which AgBiz contributed 
39,4% (considering anticipated Total Cost for some of the Activities which only a phase is completed). 
Twenty-two (22) new technologies or management practices were introduced to 594 representatives from 
155 agribusinesses that participated in AgBiz supported Activities. The participants gave the Activities an 
average level of satisfaction score 4.8 out of 5.0. 
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TABLE 3. ACTIVITIES STATUS REPORT 

MIS 

Code 
ACTIVITY 

VALUE 

CHAIN/ 

COMPONEN

T 

ACTIVITY COST (US$) 
ACTIVITY DESCRIPTION/OBJECTIVE 

TOTAL AGBIZ 
AgBiz 

Percentage 

PLANNED FOR THE NEXT QUARTER 

248 

Presentation of modern production systems of all 

targeted VCs through Organization of Study 

Tours in Israel and Italy 

FF&V 50.772 22.122 44 % Improve technology and management practice transfer and explore potential new market linkages 

153 
Training program for farmers for adoption of EU 

requirements 
PV 34.934 26.934 77 % 

Increase the knowledge of primary producers about EU requirements on needs for adoption in their production practices, as 

well as to improve capacities for their implementation 

154 
Building Human Resources Capacities 

(Preparation for EU Negotiation) 
SOF 12.000 10.000 83 % 

Prepare and deliver training for selected MAFWE employees for direct negotiations with EU representatives on priority 

Agriculture issues for Macedonia 

907 
Survey of raw material supply, employment and 

sales performance of PV VC for 2011 
PV 5.500 2.500 45 % Research and analyze overall performance of the PV VC in 2011 

634 
Technical assistance in implementation of 

GlobalGAP 
PV 10.000 5.000 50 % Increase the quality of raw materials and income of the farm holds encompassed by the GlobalGAP implementation 

635 
Technical assistance in implementation of IFS 

standard 
PV 20.400 8.000 39 % Improve food safety and food quality practices by domestic vegetables processors and producers 

906 
Contribute to the Development of the IT System 

of Invest Macedonia 
All 48.500 7.000 14 % 

Develop a comprehensive modular export promotion web solution (with intranet option) for Invest Macedonia, including the 

improvement of the current CRM system 

151 
Organization of the first training sessions  - 

Training delivery for VC participants 
PPD 15.420 12.420 81 % Develop and enhance the business management and personal competencies of wide range of target groups 

636 

Support in Preparation of Secondary Legislation 

based on Recently Adopted Laws related to 

Agriculture Sector 

SOF 18.000 15.000 83 % 
Support the practical implementation of the Law on Agriculture and Rural Development by helping the MAFWE complete the 

secondary legislation 

BEING DEVELOPED 

620 
Development and Implementation of Tailor Made 

ERP 
PV 20.000 10.000 50 % 

Improve productivity of the companies, improve cost allocation and their reduction; and advanced management practices 

embraced by the PV VC members 

624 Facilitation/implementation of contract farming  PV 99.364 49.364 50 % 
Improve the overall welfare of the farming community through stabilizing sales of their horticulture products; secure stabile 

quantities and qualities of raw materials purchased by the processing industry 

243 

Organization of Networking Event with Non-

traditional Export Markets through Conference 

and B2B Meetings 

FF&V 45.005 15.395 34 % Increased potential for non-traditional market presence and increased export sales 

633 New Product Development PV 30.000 6.000 20 % Develop and present samples of new products that will be later registered and promoted on the market 

632 
Introduction and Promotion of Production of 

New Fresh Pepper Types (Bell Pepper) 
FF&V 18.590 7.340 39 % 

Increase product diversification and competitiveness on the domestic and export markets by introducing new demanded 

product types and varieties 

249 
Study Tour for Transfer of International Best 

Practices in Export Promotion 
All 22.530 5.480 24 % 

Improve knowledge of relevant Macedonian institutions about the overall system of export promotion implemented in the 

Czech Republic and Slovakia 

BEING IMPLEMENTED 

150 
Technical on-field Assistance for Modern 

Production Technology of Table Grapes (Phase 2) 
FF&V 14.280 8.280 58 % Improved productivity and competitiveness of the table grapes produced in accordance with the EU market demands 

904 
Acquiring and Dissemination of International 

Market Data 
PV 16.000 8.000 50 % 

Strengthen capacity of MAP by developing new services to members and non-members; Increased capacity of PV VC to more 

effectively plan and execute marketing and promotional activities  

625 

Support to the sustainable and continuous 

domestic production of high quality, certified, 

market demanded table grapes planting material 

(Phase 2) 

FF&V 14.100 7.100 50 % 
Increase awareness and interest for local production of high quality certified planting material of demanded table grape 

varieties; technology transfer 

626 

Supporting sustainable and continuous domestic 

production of high quality, certified, market 

demanded apple planting material 

FF&V 13.625 6.625 49 % High quality production and increase productivity, diversification of production and increase income 

627 Support to the process of compliance of the FF&V 24.200 9.200 38 % Improve integration of the supply value chain for fresh pepper production through uniformed production and higher yields 
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TABLE 3. ACTIVITIES STATUS REPORT 
primary production with the requirement of the 

buyers and the market demand (Phase 2) 

148 

Matchmaking Events for Fresh Fruit and Vegetable 

and Processed Vegetable Value Chains (Phase 

4&5) 

AtF 12.300 3.400 28 % 
Identify businesses which need assistance in formulating their expansion and investment goals and in seeking access to external 

financing and match Financial Facilitators and companies that would need their assistance 

149 
Introduction of New Varieties and New Vegetable 

Production Technologies 
PV 27.000 19.000 70 % Improve cooperation between primary producers and PV members and increase competitiveness of Macedonian PV VC 

628 
Preparation of 11 studies for PDO and PGI 

Registration 
SOF 21.600 18.000 83 % 

Provide technical support to MAFWE in the process of preparation of guidelines for PDO and PGI for specific 11 (eleven) 

Macedonian agriculture products 

630 
Preparation of a Multi-annual Strategy for 

Improvement and Monitoring of Milk Quality 
SOF 24.000 20.000 83 % 

Technical support to MAFWE in the process of preparation a Multi-annual Strategy for Improvement and Monitoring of Milk 

Qualityneeded to adjust and improve the dairy sector to the newly modification of the EU Common Agricultural Policy 

622 

Development of the tailor made training curricula 

for VC’ representatives and representatives from 

GoM bodies 

PPD 1.350 1.350 100 % 
Creation of the comprehensive tailor made curricula for FF&V and PV VCs representatives and  GoM employees related to 

building  their capacity for establishing effective PPD 

902 

Needs Assessment and Developing Tailored 

Training Programs created for VC Participants 

using Participatory Approach 

PPD 5.172 2.940 57 % 
Identification of training needs for FF&V and PV VCs representatives and GoM employees related to building their capacity for 

establishing effective PPD and creating a comprehensive tailor made training curricula 

247 
Visit to International Agricultural Fair 2012 in 

Novi Sad, Serbia 
FF&V 15.360 4.960 32 % 

Increase participants’ potential to identify new buyers for retailers, wholesalers, aggregators and/or logistics agents as well as 

the latest requirements of product characteristic 

905 
Educational Brochure on Innovative Financial 

Products Available in Macedonia 
AtF 6.000 6.000 100 % 

Overcome the asymmetric information flow between supply and demand that results into lack of knowledge of the existing and 

available financial products 

628 
Helping companies access finance by cost-sharing 

the services of IC FP pool of Financial Facilitators 
AtF 59.840 18.500 31 % 

Help companies from AgBiz supported VCs to successfully access finance through managing the pipeline of projects, ensuring 

that all results accomplished by FF are properly monitored and reported 

COMPLETED 

MIS 

Code 
ACTIVITY 

VALUE 

CHAIN/ 

COMPONEN

T 

ACTIVITY COST (US$) 
# of New 

Varieties/ 

Products 

Developed 

# of Private 

Sector Firms 

participating in 

AgBiz 

supported 

Activities 

# of New 

Technologies/ 

Management 

Practices 

Introduced 

# Male 

Individuals who 

have Received 

Training  

# Female 

Individuals who 

have Received 

Training  

# of Capacity 

Building 

Service 

Providers 

receiving 

Assistance 

Average 

Evaluation 

Score TOTAL AGBIZ 
AgBiz 

Percentage 

147 
Technoly Transfer from the Training in Post 

Harvest Technology 
FF&V 20.511 7.778 38 % N/A N/A N/A 11 4 N/A N/A 

148 
Matchmaking Events for Fresh Fruit and Vegetable 

and Processed Vegetable Value Chains (Phase 3 ) 
AtF 12.300 3.400 28 % N/A 15 N/A 11 12 3 N/A 

150 
Technical on-field Assistance for Modern 

Production Technology of Table Grapes (Phase 1) 
FF&V 14.280 8.280 58 % N/A 2 1 30 10 1 N/A 

152 USAID AgBiz Environmental Compliance Training All 1.615 1.615 100% N/A 15 1 14 11 4 N/A 

155 Educational Events for Farmers AtF N/A N/A N/A N/A 23 N/A 24 2 1 N/A 

244 

Study Tour and B2B Meetings for Macedonian 

traders-exporters of Fresh Produce and 

Processed Vegetables to Poland 

FF&V 40.814 10.958 27 % N/A 14 4 14 2 N/A 5,0 

245 
Visit to International Agri-food Fair Agrotica in 

Thessaloniki 
PV 6.615 4.700 71% N/A 9 7 166 35 6 4,5 

246 
Processed Vegetables Value Chain 

Representatives Study Tour and B2B in Australia 
PV 40.417 15.248 38% N/A 5 2 5 N/A N/A 5,0 

325 Fruit Logistica 2012 FF&V 26.800 7.090 26 % N/A 7 3 66 14 1 4,5 

618 
Identification of the Relevant VC Participants for 

Advocacy and Private Public Dialogue 
PPD 4.212 1.980 47 % N/A N/A N/A N/A N/A N/A N/A 

621 
Development of Interactive Web Portal for PV 

VC 
PV 2.000 1.000 50 % N/A 49 2 36 13 1 N/A 

619 
Inclusion of Relevant GoM Bodies and other Non-

government Organizations related to FF&V and 
PPD 2.132 1.220 57 % N/A 0 N/A N/A N/A N/A N/A 
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TABLE 3. ACTIVITIES STATUS REPORT 
PV VCs Policy and Advocacy Issues  

623 
Upgrade of the Financial Platform of Acess to 

Finance Methodology  
AtF 21.500 0 0 % N/A N/A N/A N/A N/A N/A N/A 

625 

Support to the sustainable and continuous 

domestic production of high quality, certified, 

market demanded table grapes planting material 

(Phase 1) 

FF&V 14.100 7.100 50 % N/A 1 1 36 14 1 N/A 

627 

Support to the process of compliance of the 

primary production with the requirement of the 

buyers and the market demand (Phase 1) 

FF&V 24.200 9.200 38 % N/A 1 N/A 18 11 1 N/A 

629 
Modification of the National Agriculture and Rural 

Development Strategy (NARDS) 
SOF 13.800 11.500 83 % N/A N/A N/A N/A N/A N/A N/A 

903 
Preparation of VC Baseline Screening through 

Focus Group Discussions (Phase 3) 
FF&V 32.250 16.110 50 % N/A 14 1 25 8 3 N/A 

TOTAL 277.546 107.179 39 % N/A 155 22 456 136 22 4,8 
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1.11 OUTREACH AND COMMUNICATION  

1.11.1 Activities Completed during the Quarter 

During this quarter, the following activities were completed under the outreach and communication 
section:   

 Developed and issued press releases on: 
- Access to Finance Matchmaking event in Kavadarci (published in 2 electronic media), and  
- Interactive Web Portal for the Processed Vegetables Value Chain (published in 8 electronic 

media).  

 Developed and issued media advisories on: 
- Fruit Logistica 2012 visit in Berlin, Germany (published in 18 print and electronic media); 
- Agrotica 2012 visit in Thessaloniki, Greece (published in 9 print and electronic media); 
- Australia Study Tour and B2B (published in 14 print and electronic media), and   
- Focus Groups Discussions and Access to Finance events in Strumica, Resen and Kavadarci 

(published in 6 electronic media). 

 Compiled press clippings of 9 AgBiz Program’s media exposures released during the period 
October-December, 2011 (For more details, please see the CD version of this Report); 

 Provided assistance on outreach procedures and marking compliance for the: 
- Innovation Center brochure on Access to Finance; 
- Article to be published in Moja Zemja: Interview with the UC Davis lecturer on ―Post 

Harvest Management Techniques Training―, prepared by EPI Center; 
- Articles on Apple and Tomato Production, prepared by EPI Center, to be published in Moja 

Zemja; 
- Baseline Screening Studies for Fruits, Vegetable and Table Grapes, prepared by EPI Center;  
- Invitation for the Environmental Compliance Training in Veles;       

 Developed success stories on Buying Mission of German food importers in Macedonia and 
Access to Funds of Agricultural Cooperative (For more details, please see the CD version of this Report); 

 Coordinated regular update of the AgBiz web site; and 

 Provided monthly input on AgBiz activities for USAID’s EG Office Events Calendar. 

1.11.2 Activities Planned for the Next Quarter 

 Provide monthly input on AgBiz activities for the USAID’s EG Office Events Calendar; 

 Develop press clippings for the next quarterly report; and 

 Develop media advisories on Study Tours in Izrael and Italy and visit of the International 
Agricultural Fair in Novi Sad, Serbia.   
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2.0 FINANCIAL REPORT  

The second Quarter financial report is shown below. The report indicates that 80% of the program term 
is completed, 76% of the total budget has been invested. Project Burn Rate was increased by 45% 
compared to previous Quarter, as a result of LF implemented activities entering into implementation and 
completion phase. Expenditures to date are consistent with plan. 

 

CONTRACT No.    EDH-I-03-05-00006-00 

Macedonia AgBiz 

Quarterly Report 

CONTRACT EXPENDITURES through March 31, 2012 

      

 Category 
Contract 

Budget 

Incurred as of 

12/31/2012 

Quarterly Costs 

1/1/12 - 3/31/12 

Total Costs 

Incurred as of       

3/31/12 

Remaining  

Total All Other Costs  $ 7.478.638   $5.370.292   $230.899   $5.601.191   $1.877.447  

Grants  $465.024   $465.024   $-     $465.024   $0  

SUB TOTAL 

CONTRACT COSTS  $7.943.662   $5.835.316   $230.899   $6.066.215   $1.877.447  

FEE  $345.664   $220.933   $10.390   $231.323   $114.341  

TOTALCONTRACT 

COSTS  $8.289.327   $6.056.249   $241.289   $6.297.538   $1.991.789  
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3.0 REPORTS PRODUCED 

DURING THE QUARTER

3.1 EXTERNAL REPORTS 

3.1.1 Outreach Releases  

AgBiz's Press clippings January – March, 2012 

Media Advisory - Agrotica 2012 in Thessaloniki, Greece 

Media Advisory - Focus Groups Discussions and Access to Finance 

Media Advisory - Fruit Logistica 2012 in Berlin, Germany 

Media Advisory - Processed Vegetables Companies on Study Tour and B2B in Australia 

Press Release - AgBiz Matchmaking Forum in Kavadarci 

Press Release - Interactive Web Portal for Processed Vegetables Value Chain 

3.1.2 Success Stories 

USAID's AgBiz Success Story - USAID's AgBiz Success Story - German Buying Mission in Macedonia  

USAID's AgBiz Success Story - Agricultural Cooperative Successfully Accessed Funds 

3.1.3 Technical Materials 

Pesticide Evaluation Report & Safer Use Action Plan (2012 Update) 

Integrated Pest Management of Paprika (in Macedonian) 

Integrated Pest Management of Table Grapes (in Macedonian) 

Integrated Pest Management of Tomato in Glass Houses (in Macedonian) 

Integrated Pest Management of Apple (in Macedonian) 

Brochure on Innovative Financial Products available in Macedonia (in Macedonian) 

Fresh Vegetables Value Chain Baseline Screening 

Apple and Fresh Fruits Value Chain Baseline Screening 

Table Grapes Value Chain Baseline Screening 

3.2 INTERNAL REPORTS 

Activity Result Report ―Study Tour and B2B Meetings for Macedonian traders-exporters of Fresh 
Produce and Processed Vegetables to Poland‖ 

Activity Result Report ―Fruit Logistica 2012‖ 
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Activity Result Report ―International Agri-food Fair Agrotica‖ 

Activity Result Report ―Study Tour and B2Bs in Australia‖ 

―Report on a Survey conducted within the research of the current level of communication between 
government institutions and Fruit & Vegetable Value Chain‖  
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